

Amendment dated 31.03.2023
To
Clarification/Amendment published on 22.02.2023

Sl. No. 9 of the Amendment dated 22.02.2023 is hereby further revised as follows:

Sl. No.	Original Clause	Page	Description	Amended provision dated 22.02.2023	Further amended provision
9	29.0	41	Target for maintenance of depths.	The contractor is required to maintain targeted depths for both NSD Approach Jetty along with Lock Barrel and KPD Approach Jetty along with Lock Barrel. On an average two hours daily shall be made available for dredging at each of these areas where targeted depth is to be maintained. Presently, 4.8 m & 3.9 m are being maintained at NSD Approach Jetty & Lock Barrel and KPD Approach Jetty & Lock Barrel respectively, which are required to be improved to 6.5m & 5.0m within a period of 12 months progressively as detailed below. From 13 th month onward till completion of the contract the achieved depths of both the areas are to be maintained throughout the balance period of the contract. Failure to achieve and maintain the targeted depths will attract penalty @ 1% of Daily Hire Rate per day for each 0.1 shortfall simultaneously for both the	The contractor is required to maintain targeted depths for both NSD Approach Jetty along with Lock Barrel and KPD Approach Jetty along with Lock Barrel. On an average two hours daily shall be made available for dredging at each of these areas where targeted depth is to be maintained. Presently, 4.8 m & 3.9 m are being maintained at NSD Approach Jetty & Lock Barrel and KPD Approach Jetty & Lock Barrel respectively, which are required to be improved to 6.2m & 5.0m within a period of 12 months progressively as detailed below. From 13 th month onward till completion of the contract the achieved depths of both the areas are to be maintained throughout the balance period of the contract. Failure to achieve and maintain the targeted depths will attract penalty @ 1% of Daily Hire Rate per day for each 0.1m shortfall simultaneously for both the

areas for the affected period. Prior to handing over the sites, a joint survey is to be conducted and the minimum depth available would be Base level depths.

a) NSD Approach Jetty and Lock Barrel.

Sl. No.	Depths to be achieved.	Time period from the commencement of operations	Reference depth for calculation of penalty	Remarks
1.	5.1 m	First 3 months	Base level	Depth shall not be increased from 6.5 m under any circumstance.
2.	5.3 m	During 4 th month	5.1 m	
3.	5.4 m	During 5 th month	5.3 m	
4.	5.6 m	During 6 th month	5.4 m	
5.	5.7 m	During 7 th month	5.6 m	
6.	5.9 m	During 8 th month	5.7 m	
7.	6.0 m	During 9 th month	5.9 m	
8.	6.2 m	During 10 th month	6.0 m	
9.	6.3 m	During 11 th month	6.2 m	
10.	6.5 m	During 12 th month	6.3 m	
11.	6.5 m	From 13 th month till completion of contract.	6.5 m	

b) KPD Approach Jetty and Lock Barrel.

Sl. No.	Depths to be achieved.	Time period from the commencement of operations	Reference depth for calculation of penalty	Remarks
1.	4.1 m	First 3 months	Base level	Depth

areas for the affected period. Prior to handing over the sites, a joint survey is to be conducted and the minimum depth available would be Base level depths.

c) NSD Approach Jetty and Lock Barrel.

Sl. No.	Depths to be achieved.	Time period from the commencement of operations	Reference depth for calculation of penalty	Remarks
1.	5.1 m	First 3 months	Base level	Depth shall not be increased from 6.2 m under any circumstance.
2.	5.3 m	During 4 th month	5.1 m	
3.	5.4 m	During 5 th month	5.3 m	
4.	5.6 m	During 6 th month	5.4 m	
5.	5.7 m	During 7 th month	5.6 m	
6.	5.8 m	During 8 th month	5.7 m	
7.	5.9 m	During 9 th month	5.8 m	
8.	6.0 m	During 10 th month	5.9 m	
9.	6.1 m	During 11 th month	6.0 m	
10.	6.2 m	During 12 th month	6.1 m	
11.	6.2 m	From 13 th month till completion of contract.	6.2 m	

d) KPD Approach Jetty and Lock Barrel.

Sl. No.	Depths to be achieved.	Time period from the commencement of operations	Reference depth for calculation of penalty	Remarks
1.	4.1 m	First 3 months	Base level	Depth

					2.	4.2 m	During 4 th month	4.1 m	shall not be increased from 5.0 m under any circumstance.						2.	4.2 m	During 4 th month	4.1 m	shall not be increased from 5.0 m under any circumstance.		
					3.	4.3 m	During 5 th month	4.2 m								3.	4.3 m	During 5 th month		4.2 m	
					4.	4.4 m	During 6 th month	4.3 m								4.	4.4 m	During 6 th month		4.3 m	
					5.	4.5 m	During 7 th month	4.4 m								5.	4.5 m	During 7 th month		4.4 m	
					6.	4.6 m	During 8 th month	4.5 m								6.	4.6 m	During 8 th month		4.5 m	
					7.	4.7 m	During 9 th month	4.6 m								7.	4.7 m	During 9 th month		4.6 m	
					8.	4.8 m	During 10 th month	4.7 m								8.	4.8 m	During 10 th month		4.7 m	
					9.	4.9 m	During 11 th month	4.8 m								9.	4.9 m	During 11 th month		4.8 m	
					10.	5.0 m	During 12 th month	4.9 m								10.	5.0 m	During 12 th month		4.9 m	
					11.	5.0 m	From 13 th month till completion of contract.	5.0 m								11.	5.0 m	From 13 th month till completion of contract.		5.0 m	

Last date of submission has been extended up to **24.04.2023** and the techno-commercial bid will be opened after 1000 hours on **25.04.2023**