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SYAMA PRASAD MOOKERJEE PORT, KOLKATA 

(FORMERLY KOLKATA PORT TRUST) 

HALDIA DOCK COMPLEX 

SHORT E-TENDER NOTICE 

 

E-Tender No. SDM (P&E)/T/4/ 2022-2023 

 
Online e-tenders are invited for the work of “Painting of 3 Nos. Marine Loading Arms at HOJ- 

II and other allied structure repair works at Haldia Dock Complex (HDC), Syama Prasad 

Mookerjee Port, Kolkata.” 

 

Closing date & time of online submission of e-tender: 24.05.2022, up to 15:00 Hrs. 

 
For details of tender and any corrigendum / addendum, please visit RailTel’s e-Nivida Portal’s 
[e-portal https://kopt.enivida.in]. 

 

 

 

 

 

General Manager (Engineering) 

Haldia Dock Complex 

SMP, Kolkata 
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SYAMA PRASAD MOOKERJEE PORT, KOLKATA 

(FORMERLY KOLKATA PORT TRUST) 

HALDIA DOCK COMPLEX 

NOTICE INVITING E-TENDER 

(E-Tender No. SDM (P&E)/T/4/ 2022-2023) 

 
E-Tenders, under single stage two part system [Pre-qualification & Techno-commercial Bid and Price 

Bid] are invited on behalf of Haldia Dock Complex (HDC), Syama Prasad Mookerjee Port, Kolkata 

(SMP,Kolkata), from the intending bidders, fulfilling the “Minimum Eligibility Criteria (MEC)” and 

complying with the “Other documents” for the work of “Painting of 3 Nos. Marine Loading Arms at 

HOJ-II and other allied structure repair works at Haldia Dock Complex (HDC), Syama Prasad 

Mookerjee Port, Kolkata.” 

 

2.1 MINIMUM ELIGIBILITY CRITERIA (MEC): 

2.1.1 The average annual financial turnover of the bidder, during the last three (3) years, 

ending 31st March 2021, must be at least ₹ 5,06,132.00. Auditor’s Report of the bidding 

firm, certified by Chartered Accountant (CA), for the years 2018-19, 2019-20 and 2020- 

21 including relevant Audited Balance Sheets and Profit & Loss Accounts, should be 

made available. 

 

Note: The bidder upload the scanned copies of Annual Financial Turnover Statement 

(certified by CA) for the years 2018-19, 2019-20 and 2020-21 along with Balance 

Sheets and Profit & Loss Accounts. In case the bidder fails to submit Audited Balance 

Sheets and Profit & Loss Accounts for the year 2020-21, Audited Balance Sheets and 

Profit & Loss Accounts for the year 2017-18 would be considered for calculation of 

average annual financial turnover. 
 

2.1.2 The bidders must have experience of having successfully completed “Similar Works” 

[defined below] during last seven (7) years, ending last day of month previous to the 

one in which tenders are invited, and the experience must be either of the following :- 

a) Three similar completed works of contract value not less than ₹ 6,74,842.00 

each. 

Or 

b) Two similar   completed works of contract value not less than 

₹ 8,43,553 each. 

Or 
c) One similar completed work of contract value not less than ₹ 13,49,685.00 

The values of similar works is exclusive of GST. 

The term “similar works” means – 

Erection & commissioning and/or Repair & maintenance and/or painting                           

of  Marine Loading/Unloading Arms in any Port. 

Note: The bidder(s) will upload the scanned copies of work order(s) for similar works, 

successful completion certificates (with performance) from clients indicating the date of 

completion and value of work done. 
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b) DOCUMENTS 

2.2.A. ESSENTIAL DOCUMENTS: 

The bidder should also upload scanned copies of the following documents along with 

bids; 

a) Scanned copies of Audited Balance Sheets and Profit & Loss Accounts for 

the years 2018-19, 2019-20 and 2020-21 or 2017-18, 2018-19 and 2019-20 as 
the case may be. 

b) Scanned copies of work order(s) for similar works, successful completion 

certificates (with performance) from clients indicating the date of completion, 

value of work done above executed work(s) etc. 

Work Experience as a sub-contractor or supply contractor shall not be 

considered as requisite qualification. 

c) Scanned copy of Power of Attorney (if applicable). 

2.2. B. OTHER DOCUMENTS: 

i. Goods and Services Tax (GST) Registration Certificate, issued by Government 
of India. 

ii. Valid Profession Tax Clearance Certificate (PTCC) or Up-to-date 

Profession Tax payment challan, if applicable. If this is not applicable, the 

bidder must submit [upload] a declaration in this regard. 

iii. Certificate for allotment of Employees’ Provident Fund (EPF) Code No. 

[Latest challan is to be submitted (uploaded)], if applicable. If this is not 

applicable, the Bidder should submit [upload] a declaration (in the form of 

Affidavit), in this regard. 

iv. Registration certificate of Employees’ State Insurance (ESI) authority, if 

applicable. If this is not applicable, necessary document(s) [to establish Non- 

applicability], along with affidavit, affirmed before a first-class Judicial 

Magistrate to that effect, are to be submitted [uploaded]. Moreover, such 

bidder(s) shall have to submit a declaration, confirming that they will obtain 
registration certificate of ESI authority, if required , and they will indemnify 

Syama Prasad Mookerjee Port,Kolkata against all damages & accident 
occurring to their labourer (including that of sub-contractor’s labourers), in 

connection with the instant contract, in case they become a Successful Bidder. 

v. PAN Card, issued by Income Tax Department, Government of India. 

vi. Certificate of MSME / Micro & Small Enterprises (MSEs) / DIC / SSI / 
National Small Industries Corporation (NSIC) to get benefit in this regard. 

c) The bidders are required to submit bid as per the instructions of the instant bidding documents 

(including Notice Inviting e-Tender). Bid will be considered rejected if any of the essential 

documents as mentioned in Clause no. 2.2.A is not submitted by the bidder. Essential documents 

means papers related to “Minimum Eligibility Criteria (MEC)”, including Bid Document fee, 

Earnest Money Deposit and Power of Attorney(as applicable). 
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d) AVAILABILITY OF THE BIDDING DOCUMENTS: 

The bidding documents (in full) would be available in the following websites:- 

 https://eprocure.gov.in/eprocure/app of Central Public Procurement Portal. 

 http://www.kolkataporttrust.gov.in of SMP, Kolkata[Formerly Kolkata Port Trust. 

 https://kopt.enivida.in of E-Nivida Portal. 

Corrigenda, Addenda, Queries & Clarifications, if any, would also be available in the aforesaid 
websites. 

e) PARTICIPATING IN THE BIDDING PROCESS: 

 The bidders will have to participate in the electronic bidding process through the 

website of https://kopt.enivida.in of E-Nivida only. 

 

 

 

 

 
General Manager (Engineering) 

Haldia Dock Complex 

SMP, Kolkata 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.kolkataporttrust.gov.in/


7 | P a g e 
 

 

 

SCHEDULE OF TENDER (SOT) 

E-Tender No. SDM (P&E)/T/4/ 2022-2023 
 

3.1. Name of work :: Painting of 3 Nos. Marine Loading Arms at HOJ-II and 

other allied structure repair works at Haldia Dock 

Complex (HDC), Syama Prasad Mookerjee Port, 

Kolkata 

3.2. Tender Inviting Authority :: General Manager (Engg.), 

Haldia Dock Complex, 

SMP, Kolkata 

3.3. Mode of Tender :: e-Procurement System. 

Online (Single Part Pre-qualification & Techno- 

commercial Bid and Price Bid) through 

https://kopt.enivida.in of e-Nivida. 

No physical tender is acceptable by Haldia Dock 
Complex, SMP, Kolkata. 

3.4. Estimated Cost :: ₹ 16,87,110.00 (excluding GST). 

3.5. i) Bid Document Fee 

(Cost of bidding 
documents) 

:: The intending bidders should deposit ₹ 590.00 (Indian 

Rupees: Five hundred ninety) only [including GST @ 

18%], as Bid Doucment Fee (non-refundable), to Haldia 

Dock Complex, through Banker’s Cheque or Pay Order or 

Demand Draft, drawn in favour of Syama Prasad 

Mookerjee Port, Kolkata on any Scheduled / Nationalized 

Bank , payable at Haldia. Scanned copy of the Banker’s 

Cheque / Pay Order / Demand Draft, should be uploaded 

alongwith the Bid. Otherwise, the respective bid will be 

summarily rejected, treating the same as non-responsive. 

For exemption of Bid Document Fee [applicable for Micro 
& Small Enterprises (MSEs) only], the Bidders shall have 

to upload the scanned copy of the certificate from MSME / 
DIC / SSI / National Small Industries Corporation (NSIC) 
or any empowered Central / State Govt. authority. 

 ii) Earnest Money 

Deposit (EMD) 

:: The intending bidders must deposit ₹ 39,816.00 (Indian 

Rupees: thirty nine thousand eight hundred and 

sixteen) only, as Earnest Money, to Haldia Dock Complex, 

through Banker’s Cheque or Pay Order or Demand Draft, 

drawn in favour of Syama Prasad Mookerjee Port, 

Kolkata on any Scheduled / Nationalized Bank, payable at 

Haldia. Scanned copy of the Banker’s Cheque / Pay Order 

/ Demand Draft, should be uploaded alongwith the Bid. 

Otherwise, the respective bid will be summarily rejected, 

treating the same as non-responsive. 

For exemption of Bid Document Fee [applicable for Micro 

& Small Enterprises (MSEs) only], the Bidders shall have 

to upload the scanned copy of the certificate from MSME / 

DIC / SSI / National Small Industries Corporation (NSIC) 
or any empowered Central / State Govt. authority. 
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   NOTE :: 

i) Bid Document Fee/ Exemption of Bid Document fee 

and Earnest Money Deposit are to be physically deposited 

at the office of Tendering Authority Sr Dy Manager 

(P&E),1st Floor, Operational Building, Chiranjibpur, 

Haldia Dock Complex, P.O. Haldia Township, Pin: 721604 

 iii)    RailTel Tender 

Processing Fee ( Non 

refundable) 

 a ) Mode of Payment:- E-payment Only through Debit / 

Credit Card or Net Banking. 

b ) Tender Processing Fee (TPF)- 0.1% of estimate cost 

(Minimum 750/- and Maximum 7500/-) plus GST @ 

18%. 
c ) Registration Charges: Rs. 2000/- + Applicable GST 

Per Year. 
 

Note: 

1. The bidders, who are not yet to be registered with 

RailTel, are advised to get themselves registered with 

RailTel, at least 72 (seventy-two) hours prior to bid 

submission. 

 
2. Bidders are required to ensure that their corporate emailid 

provided is valid and updated at the stage of registration of 

vendor with RailTel’s e-Nivida Portal 

(i.e. Service Provider). 

3.6. Duration of contract :: 90 days 

3.7. Bid Validity :: 180 days. 

3.8. Performance Bank 

Guarantee / Security 

Deposit 

:: 3 % of the Contract Value excluding GST during guarantee 
period of 12 months after completion of the project. 

3.9. Date, time and venue of 

Pre-Bid Meeting (on-line 

/off-line). 

:: NO PRE-BID MEETING 

3.10. i) Publish date of e- 
Tender   at 

https://kopt.enivida.in 

:: 09.05.2022 

 ii) Closing date & time of 
submission of e-Tender 
at https://kopt.enivida.in 

:: 24.05.2022 up to 15:00 Hrs. (IST). 
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 iii) Date & time of opening 
of (Techno- commercial 
& Price Bid) 

:: 24.05.2022 up to 15:30 Hrs. (IST) onwards. 

3.12. Address of the Employer :: Syama Prasad Mookerjee Port, 

Kolkata 

(Formerly Kolkata Port Trust) 

15 Strand Road, 

Kolkata – 700 001, 

West Bengal, India. 

3.13. Address of Engineer :: General Manager (Engineering), 

Haldia Dock Complex, 

Syama Prasad Mookerjee Port, Kolkata. 

 

Address: 

Engineering Department 

Jawahar Tower Complex 
2nd floor, Annex buiilding 
P.O. Haldia Township; Dist. Purba Medinipur ; 
PIN: –721607, West Bengal, India. 

 

Telephone no. : + 91-3224-264496 

E. mail : aganesan.hdc@kolkataporttrust.gov.in 

3.14. Address of the Engineer’s 

representative 

:: Shri N.Banerjee 

Assistant Manager (P&E), 

Haldia Dock Complex, 

Operational Administrative Building (1st floor), 

Chiranjibpur; P.O. Haldia, Dist. Purba Medinipur; 

PIN: 721 604; West Bengal; India. 

Mobile no. : + 91 7478007300 

E. mail : nbanerjee.hdc@kolkataporttrust.gov.in 

 

 

 

 

 

 

 

 

 

 

General Manager (Engineering) 

Haldia Dock Complex 

Syama Prasad Mookerjee Port 
 

 

 

 

 

 

mailto:aganesan.hdc@kolkataporttrust.gov.in
mailto:nbanerjee.hdc@kolkataporttrust.gov.in
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SECTION – IV 

 

INSTRUCTIONS FOR ONLINE BID SUBMISSION 

 
4.1 Introduction: 

4.1.1 Bidders are requested to use internet Browsers Firefox version below 50 / Internet 

Explorer version 8 or above, and Java 8 Update 151 or 161. 

Further, bidders are requested to go through the following information and 

instructions available on the RailTel, https://kopt.enivida.in, before responding to 

this e-tender : 

 Bidders Manual Kit 

 Help for Contractors 

 FAQ 

 
4.1.2 The intending bidders are requested to go through the “Instructions To Bidders (IB)” 

and contents of this bidding document, including all terms & conditions and Technical 

Specifications, before submitting online tender. Bidders who do not comply with the 

requirements / conditions, with documentary proof (wherever required), will not qualify 

in the tender. 

 

4.1.3 SPECIAL NOTE: 

THE PRE-QUALIFICATION & TECHNO-COMMERCIAL BID AND 

PRICE BID SHALL HAVE TO BE SUBMITTED ON-LINE AT 
https://kopt.enivida.in. only. 

 

4.1.4 Possession of valid Digital Signature Certificate (DSC) and Registration of the 

intending bidder with RailTel are pre-requisites for the instant e-Tendering. 
 

4.1.5 The online tender should be submitted strictly as per the terms and conditions and 

procedures laid down in the website https://kopt.enivida.in. 

 

4.1.6 All entries in the tender should be entered in online Technical & Commercial formats, 

without any ambiguity. 

 

4.1.7 The e-Tender platform shall remain open from the pre-announced date & time and for 
as much duration as mentioned in the Schedule of Tender (SOT). 

 

4.1.8 E-tender cannot be accessed after the closing date and time of e-Tender, mentioned in 

the Schedule of Tender (SoT) of the instant bidding documents. 

 

4.1.9 The intending bidders are requested to submit their bids, keeping sufficient time in hand. 

https://kopt.enivida.in/
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4.1.10 In case of any clarification regarding online submission of bids, the intendingbidders 

are requested to contact HDC / RailTel, well in advance, keeping sufficient time in hand. 

4.1.11 Contact person (Haldia Dock Complex): 

(i) Shri A.K Maity 

Designation: Dy. Manager (P&E), 

Mobile No. + 91 9434031336 

E-mail : akmaity.hdc@ kolkataporttrust.gov.in 

(ii) Sri N.Banerjee, 

Designation: Asst. Manager (P&E) 

Mobile No. + 91 7478007300 

e-mail : nbanerjee.hdc@ kolkataporttrust.gov.in 

Contact persons (RailTel Portal): 

(i) Shri Siddharth Ghosh 

Mobile No.: + 91 9355030604 

E-mail : ewizardsiddharth@gmail.com 

(ii) Shri Deepak Jha 

Mobile No.: +91 8448288981 

E-mail : ewizarddipak@gmail.com 

4.1.12 Bidding in e-tender: 

(i) The bidders must upload all the documents required as per the instant bidding 

documents (including Notice Inviting e-Tender). Any other document uploaded, 

which is not required as per the instant bidding documents (including Notice Inviting 

e-Tender), shall not be considered. 

(ii) Details of cost of e-tender paper remitted should be entered by the participating 

bidder in the space provided in the e-tender as indicated hereunder: 

a) Name of remitting bidder : 

b) Tender No. : 

c) Amount remitted : 

d) Date of remittance : 

e) DD/BC No.: 

 
(iii) Details of Earnest money remitted should be entered by the participating 

vendor/contractor in the space provided in the e-tender as indicated hereunder: 

a) Name of remitting bidder : 

b) Tender No. : 

c) Amount remitted : 

d) Date of remittance : 

e) DD/BC No.: 

mailto:ewizardsiddharth@gmail.com
mailto:ewizarddipak@gmail.com
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(iv) For exemption of Bid Document Fee and EMD certificate from MSME / Micro & 

Small Enterprises (MSEs) / DIC / SSI / National Small Industries Corporation 

(NSIC) or any empowered Central / State Govt. authority is required.Micro & 

Small Enterprises (MSEs) registered with NSIC under Single Point Registration 

Scheme (SPRS) are eligible to get the benefits under new Public Procurement 

policies for MSEs as notified by the government of India, Ministry of Micro, Small 

& Medium Enterprises (MSME) in The Gazette of India vide No. 503, dated 

26.03.2012. Micro & Small Enterprises (MSEs) registered with NSIC under Single 

Point Registration Scheme (SPRS) are eligible to get the benefits under new Public 

Procurement policies for MSEs as notified by the Government of India, Ministry 

of Micro, Small & Medium Enterprises (MSME) in The Gazette of India vide No. 

503, dated 26.03.2012. 

(v) When splitting of tender quantity is not possible purely on technical ground, 

Trustees reserve the right not to negotiate price with MSE if their price is within 

the band of L1+15% in comparison with L1 price of non-MSE for consideration of 

award of order for 20% of tender quantity against any item as per new public 

procurement policy. 
If Micro & Small Enterprises (MSEs), registered with NSIC [under single point 

registration scheme] intend to participate with respect to items for which they are 

not registered with NSIC, then they will have to deposit full amount of Bid 

Document Fee and Earnest Money,in accordance with the Schedule of Tender 

(SoT). Otherwise, their offer with respect to such items (for which they are not 

registered with NSIC) will not be considered. 

 
(vi) Unit of Measure (UOM) is indicated in the e-Tender platform. Rate to be quoted 

should be in Indian Rupees, as per UOM indicated in the e-Tender platform or in 

the bidding documents. 

 
(vii) The bidders should quote their offered prices appropriately, only in the Price Bid 

link. Price indicated anywhere else, in any other form or manner, will not be 
considered for evaluation of Price Bid. 

 

4.2 Other Instructions related to e-Procurement: 

4.2.1 The Techno-commercial Bid and the Price Bid shall have to be submitted online at 

https://kopt.enivida.in Tenders will be opened electronically on specified date and time 

as given in the Tender. 

 
4.2.2 All entries in the tender should be entered in online Technical & Commercial Formats 

without any ambiguity. 

 
4.2.3 Information about tenders /corrigendum uploaded shall be sent by email only during the 

process till finalization of tender. Hence the vendors are required to ensure that their 

corporate email I.D. provided is valid and updated at the time of registration of vendor with 

https://kopt.enivida.in. Vendors are also requested to ensure validity of their DSC 

(Digital Signature Certificate). 
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4.2.4 E-tender cannot be accessed after the due date and time mentioned in NIT. 

4.2.5 Bidding in e-tender : 

(i) Vendor(s) need to submit necessary EMD and Tender fees to be eligible to bid online 

in the e-tender. Tender fees are non refundable. No interest will be paid on EMD. EMD 

of the unsuccessful vendor(s) will be refunded by the tender inviting authority. 

(ii) The process involves Electronic Bidding for submission of Technical and Commercial 
Bid. 

(iii) In all cases, vendor should use their own ID and Password along with Digital Signature 
at the time of submission of their bid. 

(iv) During the entire e-tender process, the vendors will remain completely anonymous to 
one another and also to everybody else. 

(v) The e-tender floor shall remain open from the pre-announced date & time and for as 
much duration as mentioned above. 

(vi) All electronic bids submitted during the e-tender process shall be legally binding onthe 
vendor. Any bid will be considered as the valid bid offered by that vendor 

and acceptance of the same by the Buyer will form a binding contract between 

Buyer and the Vendor for execution of supply. 

It is mandatory that all the bids are submitted with digital signature 

certificate otherwise the same will not be accepted by the system. 

(vii) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender in 
full or part as the case may be without assigning any reason thereof. 

(viii) No deviation of the terms and conditions of the tender document is acceptable. 
Submission of bid in the e-tender floor by any vendor confirms his acceptance 

of terms & conditions for the tender. 
4.2.6 Any order resulting from this tender shall be governed by the terms and conditions 

mentioned therein. 

 

4.2.7 No deviation to the technical and commercial terms & conditions are allowed. 

4.2.8 The tender inviting authority has the right to cancel this e-tender or extend the due date of 

receipt of bid(s) without assigning any reasonthereof. 

 

4.2.9 Vendors are requested to read the vendor guide and see the video in the page kopt.enivida.in 

to familiarize them with the system before bidding. 

 
4.2.10 No deviation of the terms and conditions of the tender document is acceptable. Submission 

of bid in the e-tender floor by any bidder confirms his acceptance of terms & conditions for 

the tender. 

 
4.2.11 The bidders must upload all the documents required as per terms of NIT. Any other 

document uploaded which is  not required as  per the terms  of the NIT shall  not be 

considered. 
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4.2.12 The bid will be evaluated based on the filled-in technical & commercial formats. 

 
4.2.13 The documents uploaded by bidder(s) will be scrutinized. In case any of the information 

furnished by the bidder is found to be false during scrutiny, EMD of defaulting bidder(s) 

will be forfeited. Punitive action including suspension and banning of business can also be 

taken against defaulting bidders. 

 
4.2.14 Necessary addendum/ corrigendum (if any) of tender would only be hosted in the e- 

tendering portal of RailTel. 

 
4.2.15 Due date of submission of tender will not be extended under anysituation. 

 
4.3 RailTel Tender Processing Fee ( Non refundable) 

 

Mode of Payment:- E-payment Only through Debit/Credit Card or Net Banking. 

Tender Processing Fee(TPF)- 0.1% of estimate cost (Minimum 750/- and Maximum 7500/-) plus 

GST @18%. 

Registration Charges: Rs. 2000/- + Applicable GST Per Year 
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SECTION – V 
 

INSTRUCTIONS TO BIDDERS (ITB) 
 
 

A. GENERAL 

5.1 Definition and interpretations : 

(a) the term “in writing” means communicated in written form 
(i.e. by mail, e-mail, fax, telex, etc.) and delivered against 
receipt; 

(b) except where the context requires otherwise, words indicating 

the singular also include the plural and words indicating the 
plural also include the singular; 

(c) “day” means calendar day; and 

(d) “Procurement” means the entire work requirements, as specified in 

Section VI Technical Specification. 

5.2 Fraud and corruption 

5.2.1 It is the policyof SMP, Kolkata (Formerly KoPT) to require that 

bidders, Contractors, Sub-contractors, and Consultants, observe 

the highest standard of ethics during the procurement and 

execution of such contracts. In pursuance of this policy, SMP, 

Kolkata : 
 

(a) defines, for the purposes of this provision, the terms set forth below as 

follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to 

influence the action of a public official in the procurement 

process or in contract execution; 

(ii) “fraudulent practice” means a misrepresentation or 
omission of facts, inorder to influence a public procurement 
process or the execution of a contract; 

(iii) “collusive practice” means a scheme or arrangement between 

two or more bidders, designed to establish Bid Prices at 
artificial , non- competitive levels; 

and 

(iv) “coercive practice” means harming, or threatening to harm, 

directly or indirectly, persons or their property to influence 

their participation in procurement process or affect the 
execution of a contract; 

(b) will reject a proposal for award, if it determines that the bidder, 
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recommended for award, has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, or coercive practices in 

competing for the contract in question; 

(c) Will terminate contract, if it determines at any time that 

representatives of SMP, Kolkata engaged in corrupt, fraudulent, 
collusive, or coercive practices during the procurement or 

theexecution of that contract ; 

(d) Will sanction a firm or individual, including declaring them 

ineligible, either indefinitelyor for a stated period of time, to be 

awarded a contract if it at any time determines that they have, 

directly or through an agent, engaged in corrupt, fraudulent, 

collusive, or coercive practices in competing for, or in executing, 

a contract; 

And 

 

(e) will have the right to require that a provision be included in Bidding 

Documents and in 

contracts, requiring bidders, contractors , subcontractors, and consultants 

to permit SMP 
,Kolkata to inspect their accounts and records and other 

documents relating to the bid submission and contract 

performance. 

5.2.2 Furthermore, bidders shall be aware of the provision stated in GCC. 

5.3 Eligible bidders 

5.3.1 A Bidder, and all parties constituting the Bidder, should have the 

nationality of any country. A Bidder shall be deemed to have 

nationality of a country if the Bidder is a citizen or is constituted, 

incorporated, or registered and operates in conformity with the 

provisions of the laws of the country. This criterion shall also apply to 

the determination of the nationality of proposed subcontractors or 

contractors for any part of the contract, including relatedservices 

5.3.2 A Bidder shall not have a conflict of interest. Any Bidder found to have 

a conflict of interest shall be disqualified. A Bidder may be considered 
to have a conflict of interest for the purpose of this bidding process, if 

the Bidder and one or more parties : 

(a) Submit more than one bid in this bidding process. 

Or 

(b) are or have been associated in the past , with a firm or any of its 

affiliates which have been engaged by SMP, Kolkata to provide 
consulting services for the preparation of the design, 

specifications, and other documents to be used for the 
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procurement of the goods to be purchased under the instant 
Biding Documents. 

5.3.3 Participating by a Bidder in more than one bid shall result in the 
disqualification of all bids, inwhich such Bidder is involved. 

5.3.4 A Bidder that is under a declaration of ineligibility by SMP, Kolkata, in 
accordance with ITB Clause No.5.2, at the date of contract award shall 
be disqualified. 

5.4 Authority in signing the bid / offer 

5.4.1 In case the bid is submitted by a Proprietorship Firm, the same should 

be signed either by the Proprietor or other person(s), holding a valid 

power of attorney / authorisation from the proprietor, in connection 
with this bidding process. The signature of such power of attorney 

holder(s) / authorised person(s) should be attested by the proprietor. 
Such power of attorney 

/ authorisation should be uploaded along with Techno-commercial Bid 

[Part I]. 

5.4.2 In case the bid is submitted by a Partnership Firm, the same should 

be signed either by the partner(s), holdingvalid power of attorney from 

the partners or other person(s), holding valid authorisation from such 

power of attorney holder(s) , subject to approval of the partner(s) in the 

matter of giving such authorization, in connection with this bid. The 

signature of such power of attorney holder(s) / authorised person(s) 

should be attested by the partners or power of attorney holder, as the 

case may be. Such power of attorney / authorisation should be 

uploaded along with Techno-commercial Bid 

5.4.3 In case the bid is submitted by a Limited Company, the same should be 

signed bythe person(s) holding valid power of attorney / 

authorisation, executed in his / their favour ( in connection with this 

bid) and the signature of such power of attorney holder(s) / 

authorised person(s) should also be attested, in accordance with the 

constitution of the Limited Company. Such power of attorney / 

authorisation should be uploaded along with Techno-commercial 

Bid. 

 

 
5.4.4 Such power of attorney holder(s) / authorised person(s) should put 

his / their signature identical with the attested one, in the relevant 
documents submitted / uploaded, in connection with the instant bidding 

process [including “Techno-commercial Bid”]. In case of putting 

different signatures in different documents / offers, all such signatures 
should be attested by 
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the same person in line with the above. 

 

 
B. CONTENTS OF BIDDING DOCUMENTS 

5.5 Sections of Bidding Documents 

5.5.1 The contents of the Bidding Documents as detailed at “TABLE OF 

CONTENTS” should be read in conjunction with any addendum / 

corrigendum issued in accordance with ITB Clause No. 5.7. 

5.5.2 The Employer (SMP, Kolkata) is not responsible for the completeness 

or correctness of the bidding documents and their Addenda, if they 

were not obtained directly from the source indicated in Notice Inviting 

e-Tender. 

5.5.3 The bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Documents. Failure to furnish all 

information or documentation required by the Bidding Documents 

[considering all addenda / corrigenda issued] may result in the rejection 

of the bid. 

5.6 Pre-Bid Meeting 

NO PRE-BID MEETING SHALL BE HELD 

5.6.1 The Bidder shall be deemed to have examined thoroughly the instant 

Bidding Documents, in full, [considering all addenda / corrigenda issued 

(if any)], visited the site & surroundings and to have obtained all 

necessary information in all the matters whatsoever that might 

influence while carrying out the job as per the conditions of the instant 

Bidding Documents [considering all addenda / corrigenda issued (if 

any)] and to satisfy themselves to sufficiency of their bid, etc. If they 

shall have any issue to be clarified, the same should be brought to the 

notice of SMP, Kolkata, in writing, as set out in ITB. 

The bidders are advised to acquaint themselves with the job involved at 

the site, like availability of labour, means of transport, communication 

facilities, laws and bye laws in force from Government of West Bengal 

& Government of India and other statutory bodies from time to time. 

The Bidder shall be deemed to have examined and collected all necessary 

information as to risk, contingencies and other circumstances, which 

may be necessaryfor preparing the Bid. 

Visiting the site shall be at the bidder’s own expense. Failure to visit to 

site will no way relieve the Contractor (successful Bidder) of any of their 

obligation in performing the work and liabilities & responsibilities 

thereof, in accordance of the contract. 

5.6.2 Necessary Gate Pass/Dock Entry Permit, for entering into the Dock area, 

will be issued to the designated representative(s) of the prospective 

bidders, on chargeable basis [as per the extant “Scale of Rates” of SMP 
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Kolkata, available at http://www.kolkataporttrust.gov.in/ of SMP, 

Kolkata (Formerly Kolkata Port Trust)], to visit the site, for the purpose 

of inspection only, on receipt of a formal written request. The signature 

of such designated person(s) should be attested by the authorized 

signatory of the prospective bidders. Otherwise, the designated person(s) 

should have to submit proof of his/their identity through other means. 

However, during the pre-bid meeting, if the prospective bidders are 

willing to enter into the dock area, they will be allowed through VIP 

Pass of HDC free of cost. 

Such prospective bidder will be fully responsible for any injury (whether 

fatal or otherwise) to its designated representative(s), for any loss or 

damage to property, or for any other loss, damage, costs and expenses 

whatsoever caused, which, but for the granting of such permission 

, would not have arisen. 

The prospective bidder will be liable to indemnify SMP, Kolkata against 

any loss or damage to the property of SMP, Kolkata or neighboring 

property which may be caused due to any act of prospective bidder or 

their designated representative(s). 

5.7 Amendment of Bidding Documents 

5.7.1 At any time, prior to the last date for submission of bids, SMP, Kolkata 

may, for any reason whether at its own initiative or in response to the 
queries/ observations/suggestions/requests for clarification, amend 

and modify the bidding documents by issuing Addenda/Corrigenda. 
Such Addenda/Corrigenda will be hosted in the websites, as specified 

in the Notice Inviting 

e-Tender. 

5.7.2 Any Addendum/Corrigendum, thus issued, shall be part of the bidding 
documents and shall be communicated, in writing, to all the known 
prospective bidders (i.e.who would attend Pre-bid Meeting or submit 
queries / observations / suggestions or request for clarification), in 
writing, well in advance to the last date of submission of bids. 

5.7.3 To give prospective bidders reasonable time to take the Addendum / 
Corrigendum into account in preparing their bids, SMP, Kolkata may, at 
their discretion, extend the last date for submission of the bids, prior to 
the closing date & time of e-Tendering. 

 

C. PREPARATION OF BIDS 

5.8 Cost of bidding 

The Bidder shall bear all costs associated with the preparation and submission of 

their bid, and SMP, Kolkata shall not be responsible or liable for those 

costs,regardless of the conduct or outcome of the bidding process. 

 

 

 

 

http://www.kolkataporttrust.gov.in/
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5.9 Language of Bid 

The Bid, as well as all correspondence and documents relating to the bid, exchanged 

by the Bidder and SMP, Kolkata, shall be written in the English language only. If 

the supporting documents and printed literature, that are part of the bid, are in 

another language, they must be accompanied by an accurate translation of the 

relevant passages in the English language, in which case, for purposes of 

interpretation of the bid, such translation shall govern. 

5.10 Documents comprising the Bid 

5.10.1 The Bid shall comprise of the following :- 

(a) Pre-qualification and Techno-commercial Bid: 

The Pre-qualification & Techno-commercial Bid comprises all 

documents [including the Bidding Forms (provided in these 

bidding documents), duly filled in, signed and stamped] required 

to be submitted as per the Notice Inviting e-Tender, Schedule of 

Tender (SOT), Instructions To Bidders (ITB) , Scope of work and 

Technical specification, Special Conditions of Contract(SCC) and 

any other relevant clause(s) of these bidding documents. 

(b) Price Bid: 

The Price Bid comprises the prices only and the same are to be 

submitted electronically, through the website of 

https://kopt.enivida.in only. 
 

 

5.11 Form of Tender 

The bidder shall have to submit (upload) the “FORM OF TENDER”. This form 

must be completed without any alterations to its format, and no substitutes shall 

be accepted. All blank spaces shall be filled in with the information requested. Such 

duly filled in “FORM OF TENDER” should be uploaded. 

5.12 Price Schedule 

5.12.1 
The Bidder shall quote their price on-line (through e-Nivida Portal 

only) as per the Price Schedule (Bill of Quantities) in the Price bid 

(Part-II), without any condition or deviation. Price indicated anywhere 

else, in any other form or manner, will not be considered for evaluation 

of Price Bid. 

5.12.2 
The Bidder should submit (upload) the unpriced format [Bidding Form 

VI : PRICE SCHEDULE], of the instant Bidding Documents, duly 

filled in the GST rates at appropriate 

places and signed & stamped as token of acceptance. 
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5.13 Bid Prices 

5.13.1 The prices are to be quoted by the Bidder through e-Nivida Portal, 
considering the work requirements, as detailed in Section VI (Technical 

Specification) and other terms & conditions of the Bidding Documents 
(considering all addenda / corrigenda issued). 

5.13.2 Except where otherwise expressly provided, the contractor shall have to 
provide all materials, labour, plant and other things necessary in 

connection with the contract, although everything may not be fully 

specified, and although there may be errors and omissions in the 
specifications. 

5.13.3 The prices and rates entered (electronically through e-Nivida Portal) as 
per the Price Schedule (Bill of Quantities), in the Price bid (Part-II), by 
the Bidder, shall include, inter alia, all costs and expenses involved in 
or arising out of the following: 

(a) Supply, delivery, inspection, transportation (including insurance), 

handling, receipt and storage of all required materials [in line with 
Technical Specification (Section VI)] and equipment at site. 

(b) The provision, storage, transport, handling, use, distribution & 

maintenance of all materials, equipment, machinery and tools, 

including all costs, charges, dues, demurrage or other outlays 
involved in transportation. 

(c) The provisions & maintenance of all their staff & labour and their 
payment, accommodation, transport, fares and other requirements. 

(d) All required first aid, welfare and safety requirements. 

(e) Damage caused to the work and /or construction, plant, materials 
and consumable stores caused by weather. 

5.13.4 Tools, Tackles, lifting machineries, scaffolding, temporary lighting, 
different vehicular transport etc. required for execution of the whole 
work will have to be arranged by the Contractor, at their own risk, cost 
& arrangement, which may be considered, while submitting their rates 
in the offer. 

5.13.5 Rates & amounts quoted by the bidders in the “PRICE SCHEDULE”, 

include all incidental charges [excluding Goods and Services Tax 
(GST)], as applicable, and charges for packing, forwarding, loading, 

handling, carrying to any lead, stacking, transportation, permits, 
overheads & profit, etc. necessary for the complete services as described 

in this Bidding Document. 

GST, as applicable, shall be paid extra against proper invoice submitted by the 

Contractor. 

The contractor will be required to submit GST compliant invoice with all 

required details and also be required to file timely and proper return so 

as to enable SMP, Kolkata to get due credit against GST paid. 
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In case of any failure on the above account, GST amount, even if paid by SMP, 
Kolkata, shall be recoverable from the Contractor. 

5.13.6 All quoted rates will remain firm during the validity period of the bid / 
offer, including any / all extension thereof, agreed by the bidder. 

However, changes in statutory taxes & duties [other than GST] will be 

adjusted (within the scheduled completion period), based on 

documentary evidence. 

5.13.7 The Bidder should clearly understand that they shall be strictly required 

to conform to all terms & conditions of the instant Bidding Documents 

[considering all addenda / corrigenda (if any) issued], as contained in 

each of its clauses and plea of “Customs Prevailing” will not be, in 

any case, admitted as excuse on their part, for infringing any of the terms 

& conditions.No request for change or variation in rates or terms & conditions 

of the contract shall be entertained on the ground that the successful Bidder has 

not understood the work envisaged in the instantcontract. 

5.14 Currencies of Bid 

The Bidders should quote the prices in Indian Rupees (Rs) only. 

5.15 Period of validity of bids 

5.15.1  Bids shall remain valid for the period of 180 days after the bid 
submission deadline date (considering extension thereof, if any) as 
prescribed in ITB. A bid, valid for a shorter period, shall be rejected by 
SMP, Kolkata, treating the same as non-responsive. 

5.15.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, SMP, Kolkata may request the bidders to extend the period of 
validity of their bids. The request and the responses shall be made in 
writing. 

A Bidder may refuse the request, without forfeiting their Earnest Money 

Deposit (EMD). ABidder granting the request shall not be required or 

permitted to modify its bid, except when option to do the same has been 

specifically granted by SMP, Kolkata, in writing. 

5.16 Earnest Money Deposit (EMD) 

5.16.1 The intending bidders should upload bid security declaration in lieu of 

EMD as specified in the Schedule of Tender (SOT), as all bidders are 
exempted from submission of Earnest Money Deposit (EMD), in 
accordance with the procedure mentioned therein. 

 

D. SUBMISSION OF BIDS AND OPENING OF BIDS (EXCEPT PRICE BID) 

5.17 Submission of bids 

5.17.1 Bidders shall have to submit their bids [both Pre-qualification & Techno- 

commercial Bid and Price Bid] on-line through e-Nivida Portal only. 
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5.17.2 The Bidder should submit (upload) the scanned copies of all the relevant 

and required documents, statements, filled up formats, certificates, etc. 
[in accordance with ITB], in the aforesaid portal, in support of their Pre- 

qualification Criteria and Techno-commercial Bid. 

5.17.3 Before scanning the aforesaid documents, all pages are to be signed by a 

person duly authorised to sign on behalf of the bidder, pursuant to ITB, 

and are to be embossed with their official seal, owing responsibility for 

their correctness / authenticity. All pages of the aforesaid documents 
should be serially marked. 

5.17.4 Any inter-lineation, erasures, or overwriting, in the aforesaid scanned & 
uploaded documents, shall be valid only if theyare signed by the aforesaid 
authorised person. 

5.17.5 The Bidder will have to produce the original documents or any 
additional documents, if asked for, to satisfy Haldia Dock Complex, 

SMP, Kolkata (Formerly Kolkata Port Trust).The Price Bid 

comprised the prices only and the same are to be submitted 
electronically, through the website of https://kopt.enivida.in only. No 

hardcopy of priced “Price Schedule” is required to be uploaded. 

5.18 Techno-commercial offer 

5.18.1 No techno-commercial deviation and variation will be considered by 
SMP Kolkata, except where the Techno-commercial terms and 
conditions, will be found as impossible and irrelevant to the bidder. 

5.18.2 If the Bidder deliberately gives wrong information or conceals any information 

/ fact in their bid, which shall be favourable for acceptance of their bid, 

fraudulently, then the right to reject such bid at any stage of execution, without 

any financial liability, is reserved by SMP, Kolkata. 

5.19 Priced offer 

The Bidder should quote the offered rate appropriately in the PRICE BID, 

electronically, through the websiteof e-Nivida only. Price indicated anywhere else, 

in any other form or manner, would not be considered for evaluation of Price Bid. 

5.20 Deadline for submission of bids 

5.20.1 Bids must be submitted within the closing date & time indicated in the 
Schedule of Tender (SOT). 

5.20.2 SMP, Kolkata may, at its discretion, extend the deadline for the 

submission of bids, prior to the closing date & time of e-Tendering, by 
amending the Bidding Documents, in accordance with ITB, in which 

case all rights and obligations of SMP, Kolkata and bidders previously 
subject to the deadline shall thereafter be subject to the deadline as 



24 | P a g e 
 

extended. 

5.21 Late Bids 

This e-Procurement System would not allow any late submission of bid, after the 
closing date & time, as per the Schedule of Tender (SOT) or extension, if any. 

5.22 Withdrawal of bids 

5.22.1 A Bidder may withdraw, substitute, or modify their bid on the e- 
Procurement System, before the closing date and time specified, but not 
beyond. 

5.22.2 No bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of bids and the expiration of the 
period of bid validity specified by the bidder on the “FORM OF 

TENDER [for Techno-commercial (un-priced) Bid].” Or any 
extension thereof. Modification / Withdrawal of the bid sent through any 
other means shall not be considered by SMP, Kolkata. 

5.22.3 Withdrawal of bid during the interval between such closing time on due 
date and expiring of the bid validity period, may result in forfeiture of 
EMD in accordance with ITB. 

5.23 Bid opening [except Price Bid] 

5.23.1 The bids [both techno commercial and Price Bids], will be opened at 
the date & time, indicated in the Schedule of Tender (SOT). 

5.23.2 The on-line bid-opening event may be viewed by the bidders at their 
remote end, by logging on to the e-Procurement System. A copy of the 
bid opening record shall be made available on the e-Procurement 
System. 

E. EVALUATION OF BIDS 

5.24 Confidentiality 

5.24.1 Information relating to the evaluation of bids and recommendation of 
contract award shall not be disclosed to bidders or any other persons not 
officially concerned with such process until publication of the contract 
award. 

5.24.2 Any attempt by a Bidder to influence SMP, Kolkata in the examination, 

evaluation and comparison of the bids, or contract award decisions may 

result in the rejection of their bid and forfeiture of EMD. 

5.24.3 Notwithstanding ITB Clause No. 5.24.2, from the time of bid opening 
to the time of contract award, if any Bidder wishes to contact SMP 
Kolkata on any matter related to the bidding 

process, they should do so in writing. 

5.25 Clarification of bids 

To assist in examination, evaluation & comparison of the bids and qualification of the 

bidders, the 
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Employer (SMP, Kolkata) may, at their discretion, ask any bidder for a clarification 

of their bid. The Employer (SMP, Kolkata) may also ask any bidder to withdraw 

any terms/conditions mentioned by them in their offer, which are not in conformity 

with the terms & conditions specified in the bidding documents. In case any bidder 

fails to submit required clarification within the time stipulated by the Employer 

(SMP, Kolkata), in this regard, the tender would be processed in absence of the 

clarifications, which may result in disqualification of the corresponding bidder for 

the instant tender. Any clarification submitted by a bidder, which is not in response 

to a request by the Employer (SMP, Kolkata), shall not be considered. The 

Employer’s (SMP, Kolkata’s) request for clarification and the response shall be in 

writing. 

No change in the prices or substance of the bid shall be sought, offered or permitted, 

nor will the bidder be permitted to withdraw their bid before expiry of the validity 

period of the bid. 

 

 
5.26 Deviations, reservations and omissions 

During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the bidding 

documents; 

(b) “Reservation” is the setting of limiting conditions or withholding 

from complete acceptance of the requirements specified in the 

bidding documents ; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the bidding documents. 

5.27 Responsiveness of bids 

5.27.1 Responsiveness of a bid would be determined on the basis of the contents 
of the bid itself, and clarification(s) in accordance with ITB. 

5.27.2 A substantially responsive bid is one that meets the requirements of the 
Bidding Documents without material deviation, reservation, or 
omission. A material deviation, reservation, or omission is one that, 

(a) if accepted, would 

i) affect in any substantial way the scope, quality, or performance 
of the work specified in the Contract; or 

ii) limit in any substantial way, inconsistent with the Bidding 

Documents, SMP Kolkata’s rights or the bidder’s obligations 

under the proposed contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
bidders presenting substantially responsive bids. 

5.27.3 Bidders shall not contain the following information / conditions to consider 

them responsive : 
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(a) Either direct or indirect reference leading to reveal the prices of the 
bids in the Techno- commercial offers; 

(b) Adjustable prices, other than the provisions stated in ITB. 

5.27.4 If a bid is not substantially responsive to the requirements of the bidding 
documents, it shall be rejected by SMP Kolkata and may not 

subsequently be made responsive by the bidder, by correction of the 
material deviation, reservation, or omission. 

5.28 Nonconformities, errors and omissions 

5.28.1 During examination, evaluation & comparison of the bids and 
qualification of the bidders, the Employer (SMP Kolkata) may, at their 
discretion, ask any bidder for submitting any document(s) [in case of 
shortfall in required documents (relating to capacity or otherwise)]. In 
case any bidder fails to submit required documents within the time 
stipulated by the Employer 

(SMP Kolkata), in this regard, the tender would be processed in absence 
of the documents, which may result in disqualification of the 
corresponding bidder for the instant tender. 

Any document submitted by a bidder, which is not in response to a 

request by the Employer (SMP, Kolkata), shall not be considered. The 

Employer’s (SMP, Kolkata’s) request for submission of further 

document(s) shall be in writing. 

5.28.2 SMP, Kolkata shall examine the bids [including the further documents 
/ clarifications received in accordance with ITB] to confirm that all documents 
requested in 

ITB have been provided and to determine the completeness of each document 

submitted. 

5.28.3 Provided that a bid is substantially responsive, SMP, Kolkata maywaive 
any nonconformities or omissions in the bid that do not constitute a 
material deviation. 

5.29 Examination of Pre-qualification Criteria 

5.29.1 At first, the contents of the documents, submitted in support of the Pre- 
qualification Criteria [including the further documents / clarifications 
received in accordance with ITB] will be scrutinized and evaluated. 

5.30.1 SMP, Kolkata may, at their discretion, seek any other 
detail(s)/document(s), in subsequent course, to ascertain and get 
confirmed about the competence of the bidder. In case any bidder fails 
to submit required detail(s)/ document(s) within the time stipulated by 
the Employer (SMP, Kolkata), in this regard, the tender would be 
processed in absence of the documents, which may result in 
disqualification of the corresponding bidder for the instant tender. While 
evaluating Pre-qualification Criteria, regard would be paid to National 
Defence and Security considerations of the Indian Government. 

5.29.2 In case it is found that the Pre-qualification Criteria has not been 
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fulfilled by the bidder or otherwise their participation has not been found 

acceptable to SMP, Kolkata, the respective bid will be treated as non- 

responsive and “Price Bid” of the respective Bidder will not be 
considered further. 

 
5.30 Examination of Techno-commercial offer 

5.30.2 After scrutiny of the Pre-qualification Criteria, Techno-commercial 
Bids of the Pre- qualified bidders [as indicated above] will be scrutinized 
& evaluated. 

5.30.3 SMP, Kolkata shall examine the bid to confirm that all terms and 
conditions specified in the Technical Specification (Section VI), GCC 

(Section VII) and SCC (Section VIII) have been accepted by the bidder 
without any material deviation or reservation oromission. 

5.30.4 The evaluation is also subject to compliance of Department for 

Promotion of Industry and Internal Trade Order No. P – 

45021/2/2017-B.E. – II dated 15.06.2017; Order No. P 

– 45021/2/2017-B.E. – II dated 28.05.2018; Order No. P – 45021/2/2017- 

B.E. – II dated 

29.05.2019 & Order No. P – 45021/2/2017-B.E. – II dated 04.06.2020 issued 

pursuant to 

Rule 153(iii) of the General Financial Rules 2017 in respect of public 

procurement (Preference to Make in India), order 2017. 

Bidders are advised to go through the same to appreciate its 

implication in the instant tender and furnish documents alongwith 

their techno-commercial offer, if applicable. 

5.31 Opening of Price Bid 

PRICE BIDs of the bidders will be opened along with Techno- commercial Bid. 

The on-line price-bid opening event may be viewed by the bidders at their remote 

end, by logging on to the e-Procurement System. A copy of the price-bid opening 

record shall be made available on the e- Procurement System. 

Comparison & Evaluation of Price-Bid and selection of Successful Bidder 

5.32.1 While evaluating the Price Bids, the Price quoted by the Bidders against 

all items of the Price Schedule shall be taken into account and the 

TOTAL PRICE, which would be arrived at, by adding quoted prices of 
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all items of the Price Schedule, will be considered for evaluation. 

Selection of the successful bidder will be made on the basis of the 

“lowest TOTAL PRICE” thus arrived. 

5.32.2 In case it is found that the quoted “TOTAL PRICE” is same for two or 
more bidders and their bids become the lowest, the respective bidders 

will be given chance to submit their fresh Price Bid, subject to the 

condition that the fresh rate so quoted must be less than the rate quoted 
by the respective bidders earlier. Selection of the successful bidder will 

be made on the basis of the revised “lowest TOTAL PRICE” thus 
obtained. 

5.32 SMP, Kolkata’s right to accept any bid and to reject any or all bids 

5.33.1 SMP, Kolkata reserves the right to accept or reject any bid, and to 
annul the biddingprocess and reject all bids at any time prior to contract 
award, without thereby incurring any liability to Bidders. 

 

F. AWARD OF CONTRACT 

5.33 Subject to ITB Clause No. 5.33.1, SMP, Kolkata shall award the contract to the 

Bidder whose offer has been determined to be the lowest evaluated bid [as per ITB 

Clause No. 5.32] and is substantially responsive to the Bidding Documents. 

5.34 Notification of award 

Prior to the expiration of the period of bid validity or extended validity in accordance with 

ITB, SMP, Kolkata shall notify the Successful Bidder, in writing, that their bid 

has been accepted. The notification letter (hereinafter called the “Letter of 

Acceptance”) will be treated as “Order Letter” and will constitute the formation 

of the contract. Such order letter shall specify the “Contract Price” in line with 

SCC Clause No. 11.1.4 a). 

5.35 Signing of contract agreement 

5.36.1 After placement of order, contract agreement [as per the form 
furnished in Section- XI] should be executed between Syama Prasad 

Mookerjee Port, Kolkata and the Contractor (Successful Bidder). In 
this respect, within a week of receipt of intimation regarding acceptance 
of their bid, the successful bidder shall have to submit, at their cost, 
required Stamp Paper [Non-judicial Stamp Paper of worth not less than 
Rs 50.00] & dummy papers (for three sets). 

Immediately after receipt of the above papers & documents, SMP, Kolkata will 

send three 

sets of contract agreement form [one set printed on Stamp Paper & 

dummy papers and two sets printed on dummy papers], photocopy of 

one set of documentary transactions between them and SMP, 

Kolkata (till finalisation & award of the Contract) and Contract 

Documents [incorporating all accepted changes and addenda / 

corrigenda issued, if any], duly signed by the representative of SMP, 

Kolkata at appropriate places on each pages. 
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Within a week, thereafter, the Contractor (Successful Bidder) shall have 

to return Contract Agreement forms (three sets) [after affixing their 

common seal], the set of documentary transactions and Contract 

Documents, duly signed by them at appropriate places on each page. 

5.36.2 The contract agreement form & Contract Documents should be 
signed by the authorized persons of the Contractor, authorized in this 
respect. 

5.36.3 After receipt of the contract agreement forms (three sets), duly signed 

by authorised person of SMP, Kolkata & authorized person of the 
Contractor (Successful Bidder), the same shall be kept under SMP, 

Kolkata’s custody, after affixing the Common Seal of SMP, Kolkata. 

One copy of such executed contract agreement (on dummy paper), 

along with one photocopy of signed documentary transactions and 

Contract Documents will be handed over to the Contractor for their 

record & future reference. 

5.36.4 Until such contract agreement is executed, the other documents referred 
to the definition of the term “Contract” [GCC Clause], shall collectively 
be the contract. 

5.36 Performance Guarantee / Security Deposit 

Performance Guarantee / Security Deposit @3% of contract value will be adjusted 

from the bill 

of the contractor. 

 
 

5.37 Preference to Make in India 

5.38.1 By Office Memorandum No. F. No. 6/18/2019-PPD dated 23.07.2020, 

Ministry of Finance, Department of Expenditure, Public Procurement 
Division has inserted sub-rule (xi) to amend Rule 144 of the General 

Financial Rules 2017 as under in respect of public buying: 

 

“Notwithstanding anything contained in this Rules, Department of 

Expenditure may, by order in writing, impose restrictions, including prior 

registration and / or screening, on procurement from bidders from a 

country or countries, on grounds of defence of India, or matters directly 

or indirectly related thereto including national security, no procurement 

shall be made in violation of such restrictions.” 

 

 
5.38.2 Also, by Office Memorandum No. P-45021/112/2020-PP (BE-II) (E- 

43780) dated 14.10.2020, the Government of India, Ministry of 
Commerce and Industry, Department for Promotion of Industry and Internal 
Trade (Public Procurement Section) has revised the format for registration of 
bidders from countries sharing land border with India. The said Memorandum 
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alongwithenclosures is appended after this chapter under Section IV – B of this 
tender document for necessary compliance including any amendment thereof 
by the bidders for participation in the instant tender, as required. 

 
(iii) The evaluation is also subject to compliance of Office Memorandum No. 

P – 45021/2/2017- B.E. – II dated 16.09.2020 issued by GoI, Ministry of 
Commerce andIndustry, Department of Promotion of Industry and Internal 

Trade (Public Procurement Section) pursuant to Rule 153 of the General 
Financial Rules 2017 in respect of public procurement (Preference to 
Make in India), order 2017. Bidders are, accordingly, advised to go through 

the same including subsequent amendment, if any, thereof to appreciate its 
implication in the instant tender and act accordingly. Submission of necessary 
documents, if any, by bidders concerned in this regard is imperative. 
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SECTION-VI 
 

SCOPE OF WORK AND TECHNICAL SPECIFICATION 

The Scope of work to be carried out under this tender shall include but not limited to the following 

works which is indicative but not exhaustive. The Contractor shall carry out and complete all related 

works so as to make the scheme complete in all respect of technical requirements and to deliver the 

desired output / performance. 

 

6.1 LOCATION OF WORK SITE- Haldia Oil Jetty-II (HOJ-II), Haldia Dock Complex, SMP, 

Kolkata. 

6.2 Brief Description of the Major Works 

i. Painting of 3 Nos. Marine Loading Arms at HOJ-II. 

ii. Replacement, supply, fabrication, erection of structural steel. 

 

6.3 No material, manpower, tool and tackles, equipment, hydra etc shall be provided by HDC. 

6.4 List of recommended Manufacturer: 

Sl No Description Manufacturer 

1. Paint 1.  Asian Paints (India) Ltd. 

2.  Berger Paints Ltd. 

3. Bombay Paints. 

4. Godless Nerolac Paints Ltd. 

5. Jenson & Nicholson paints Ltd. 

6. Shalimar Paints 

7. Sigma coatings  

  

Contractor to use the paints of above manufacturers 

only. 

2. Structural steel 

(IS : 2062) 

SAIL / JINDAL STEEL & POWER / ESSAR STEEL 

LTD /TISCO / RINL /ISPAT Industries Ltd / 

LLOYD's Steel Industries Ltd. / JSW Steel Ltd. 

Contractor to use the Structural steel of above 

manufacturers only. 
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6.5 STEEL SCAFFLODING (ALL MATERIALS IN CONTRACTOR'S SCOPE): 

The job includes transportation of scaffolding materials in contractor's scope of supply, 

erection of scaffolding at HOJ-II site at Haldia Jetty covering the areas specified including 

providing vertical posts of pipes at inter distance of 1.5 m and horizontal numbers at a inter 

distance of 0.5 to 0.75 m, providing tie rods at corners to give sufficient strength to the 

structure, placing the wooden / steel planks/ FRP gratings at all working locations & on top 

for making sufficient area. Dismantling scaffolding after completion of job and returning 

the scaffolding material to specified place including all tools, tackles, consumables, labours 

and contractor's supervision as directed by the Engineer-in-Charge. The height of erected 

scaffolding shall be as per items in SOR. 

For measurement in SQM: 2 (length + width) X height area covered by the scaffolding is to 

be taken. 

Scaffolding measurement to be done by breaking the height into parts as per height slab 

mentioned below and adopting respective rates against mentioned height slabs. 

The contractor shall supply all tools, tackles, arrangements for working at height, manpower 

and all the necessary requisites for completion of the work as per specification in all respects 

and as per the instructions of Engineer In Charge. The item is meant for work during 

greasing at top portions joints, painting of arm etc. as per HDC requirement. Please note 

that the erected scaffolding shall remain erected at HOJ-II in place till the completion of 

entire work associated with arm like, replacement of Studs, greasing at top portions, joints, 

painting of arm etc. 

6.6 Cleaning & Painting: Painting of 03 Nos of Marine Loading Arms at HOJ-II: 

i. Cleaning: Surface preparation using hand tool cleaning including removal of oil, 

grease and other contaminants by solvent cleaning followed by removal of defective 

paint, weld flux, slag from metallic surfaces, by hand chipping, hand brushing, hand 

scrappers/chisels, steel wools, final cleaning with High Pressure (5000 PSI) low 

TDS fresh soft water jet cleaning and drying with compressed air as per the 

specification and direction of site engineer. Prepared surface shall confirm to WJ-4 

as per NACE no.5/SSPC SP-12 Standards. The scope of contractor includes supply 

of all equipments, tools, tackles, labours etc. 

ii. Painting: Supply and application of paint including all labours, tools, tackles, 

equipments and consumables shall be in the scope of contractor. The painting system 

shall be as follows:- 

• First Coat: High build, self-priming, rust encapsulating polyamido amine cured 

epoxy mastic coating (80%min. solid by vol.) with 100 microns DFT (min) by spray 

application. 

• Second Coat: One coat of Epoxy MIO (80% min. solid by vol.) with 100 microns 

DFT (min) by spray application. 

• Third and Fourth Coat: Recoatable acrylic isocyanate aliphatic Polyurethane coat 

(50% min. solid by vol.) with each coat 50 microns DFT (min) by spray application 

(Gloss retention minimum 80 % under 1000 hours of QUV B lamp). Application 

methodology of surface preparation, primer and paints shall be as per Technical 

specification enclosed/ as per manufacturer recommendations. 
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The scope of work in above item includes painting of three arms complete, 

associated facilities in the arm and bottom plates, piping etc. as per direction of 

EIC. 

6.7 Painting: Painting of Structural members including support at Jetty-HOJ-II 

i. Cleaning: Surface preparation using hand tool cleaning including removal of oil, 

grease and other contaminants by solvent cleaning followed by removal of defective 

paint, weld flux, slag from metallic surfaces, by hand chipping, hand brushing, hand 

scrappers/chisels, steel wools, final cleaning with High Pressure (5000 PSI) low 

TDS fresh soft water jet cleaning and drying with compressed air as per the 

specification and direction of site engineer. Prepared surface shall confirm to WJ-4 

as per NACE no.5/SSPC SP-12 Standards. The scope of contractor includes supply 

of all equipments, tools, tackles, labours etc. 

ii. Painting: Supply and application of paint including all labours, tools, tackles, 

equipments and consumables shall be in the scope of contractor. The painting system 

shall be as follows:- 

• First Coat: High build, self-priming, rust encapsulating polyamido amine cured 

epoxy mastic coating (80%min.solid by vol.) with 100 microns DFT (min) by spray 

application. 

• Second Coat: One coat of Epoxy MIO (80% min. solid by vol.) with 100 microns 

DFT (min) by spray application. 

• Third and Fourth Coat: Recoatable acrylic isocyanate aliphatic Polyurethane coat 

(50% min. solid by vol.) with each coat 50 microns DFT (min) by spray application 

(Gloss retention minimum 80 % under 1000 hours of QUV B lamp). 

Application methodology of surface preparation, primer and paints shall be as per 

Technical specification enclosed/ as per manufacturer recommendations. 

6.8 SCRAP REMOVAL FROM HOJ-II TO HDC Store PREMISES: 

Collection of metallic scrap / dismantled materials such as valves, pipes, bends, plates, 

structural, gasket sheets, hoses, fasteners etc., from HOJ-II site and transporting it to to HDC 

Store or any other place inside HDC as per instruction of Engineer-in-Charge. 

Job includes supplying of all types of tools and tackles, lifting arrangements, hydra/ crane, 

tractor trolley and equipment, machineries all consumables and labour. All jobs are to be 

carried out as per the instruction and to the full satisfaction of the Engineer-in-Charge. 

The items which are usable upon dismantling are to be safely transported to avoid any 

damage and kept at designated location inside the HDC as per instruction of EIC. 

 

6.9 Equipment Hire Charges: Hydra of capacity 3 MT/ higher capacity 

Rates are inclusive of supply of fuel, consumable, operator, parking and other charges 

wherever applicable. All the work mentioned above where Hydra/lifting arrangement etc. 

is under contractor scope. 
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6.10 QUANTUM OF WORK 

Quantity of various works is indicated in SOR. Quantities are likely to vary (or) and some 

items may not be operated as per the requirement of site condition. No extra claim other 

than items indicated in the Schedule of Rates (which were necessary and operated), will be 

entertained. 

i. Every service item mentioned in the BOQ will be executed as per relevant ISO / API 

/ OISD / ASTM / ASME standards and Standard Practices as mentioned above. If 

any civil, mechanical or instrumentation work is mentioned in those standards, it 

will be assumed that bidder has considered those while quoting rates. No additional 

payment will be made apart from the service items mentioned in BOQ for any 

activity mentioned in relevant ISO / API / OISD / ASTM / ASME standards and 

Standard Practices. 

ii. Food and lodging of the contractor deployed manpower will solely be the 

responsibility of the contractor. HDC will not be held responsible for this. No 

additional payment will be made to the contractor in this regard. 

iii. No property of the owner in the area of work shall be tempered with. In case of 

default, the damages as assessed by the Engineer-in-charge whose assessment shall 

be final and binding on the contractor, shall be indemnified by the contractor. 

iv. The Contractor may have to work during nights as well as holidays and Sundays, 

according to the exigencies of the work. No extra claim on this Account shall be 

entertained by the HDC. 

v. Any breach of any of the above conditions shall entail immediate withdrawal of the 

work, which will be got done through other agencies at the risk, and cost of the 

contractor. 

vi. The contractor shall execute his work in such a way as not to interfere with the 

functioning of the existing structures and installations at HOJ-II. 

vii. Wherever any dispute regarding mode of measurement arises, the decision of the 

Engineer-In-Charge shall be final and binding on the contractor. 

viii. HDC reserves the right to operate any item/items of the tender independently as may 

be considered expedient, Contractor shall be bound to execute any item of the work 

in the tender, at his quoted rates when he is called upon to do so at any stage during 

the pendency of the contract. The quantity given in the BOQ is tentative and may 

change as per the actual site conditions. 

ix. The contractor will have to work in close co-operation and co-operation with other 

agencies on the site as well as with the various departments of the owner. No extra 

claim on this account shall be payable to the contractor. 

x. The contractor shall arrange all resources including manpower, materials, tools, 

equipment etc. necessary for completion of the work as per specification and as per 

instructions of Engineer-in-Charge and shall be inclusive in items rates. Contractor 

shall use only non-sparking tools at site. 

xi. The work shall be executed as per tender conditions and Schedule of Rates (SOR) 

in the Price Bid of tender document and instructions of Engineer-in-Charge/ Site 

Engineer. The contract shall not be transferable. 
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xii. The contractor shall be fully responsible to manage, supervise, guide and 

control their representatives for the above said activities at the site. 

Contractor will have to make arrangement for food and lodging for the entire 

manpower deployed at the site. The boarding, transportation and 

accommodation of the technicians/personnel, labours shall be in the scope of 

the contractor. HDC will not be responsible for that. No additional payment 

apart from the SOR items in this regard will be made to the contractor. 

xiii. HDC shall have no liability whatsoever concerning contractor employees 

except those mentioned under statutory provisions / labour legislation. 

xiv. Necessary work permits (Cold/Hot/working at height whichever is 

applicable) must be taken by the authorized person of Haldia Dock Complex 

to carry out the work. Necessary tool box talk/ safety briefing will have to 

attended by the supervisors and labours engaged by the contractor prior to the 

start of any activity. 

xv. All the safety norms shall be followed by the contractor, his supervisor and 

worker like wearing of safety helmet, Safety belts, gloves, mask, etc. during 

execution of this work otherwise suitable penalty shall be imposed as per 

corporation policy. 

xvi. Contractor will have to make payment to the labours deployed, adhering to 

the minimum wages as stipulated by state or central government through 

gazette notification from time to time throughout the entire contract period. 

Non-payment or inadequate payment to the labours may result into 

termination of the contract. Bidders should quote rate accordingly. 

xvii. The contractor shall exclusively be liable and responsible for wages, PF, 

Bonus, Overtime and all other payments for his employees as may be 

applicable for this tender and in full compliance in all respect under applicable 

statutory laws, rules and regulations. If any dues to the employees remain 

unpaid by the contractor and his employee requests for payment, the 

company, at its discretion, may withhold payment due to the contractor 

proportionately till such time and unpaid dues are cleared by him or the 

company may make payment of the same and adjust the amount as paid 

against amounts payable to the contractor.. 

xviii. The contractor shall make regular and full payment of wages/ salaries and 

other payments to his employees and furnish necessary proof, as and when 

demanded by the Engineer-in-Charge. The wages paid to the staff should be 

as per minimum wages as declared by the Central/State Government 

(whichever is higher) and in line with the defined skill level. The wages are 

generally revised by the Central/State Govt. every 6 months and contractor 

should ensure payment of the revised minimum wages. 

6.11 Water and Power Supply: 

 The Contractor will arrange for supply of water both for drinking and for construction 

purposes. However, on written request from the Contractor, water for drinking and for 

construction purposes may be made available from the exiting water line of the 
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Trustees at a point near the site of work. The contractor will have to arrange for laying 

pipelines, as necessary, as per approval of the Engineer or his representative, for 

storing and distributing the same to the work point at his own cost. For supply of water 

by Trustees to the Contractor, an amount equivalent of 1% (one percent) of the gross 

bill value shall be progressively recovered from the running bill including final bill as 

applicable.  

If available and if required, suitable power supply may be arranged by the Trustees at 

the nearest existing supply point of the site of work on receipt of request letter from the 

Contractor to that effect. All necessary arrangements for the distribution at site will 

have to be made by the Contractor at his own cost as approved by the Trustees’ Plant 

and Equipment Division. Charges for consumption of power shall be periodically 

recovered from the Contractor’s Bill at the rates of WBSEDCL as prevalent/ amended 

from time to time for Haldia region along with departmental overhead of 19.25% 

including installation and hire charges for meters. The Trustees do not guarantee 

uninterrupted power supply from the above sources and Contractor shall not be 

compensated for any delay in providing / irregularity of power supply. The Contractor 

shall have to arrange for the supply of power at his own cost during such periods. 

Permits, consents, licences, etc.: 

The Contractor shall at his own cost and initiative arrange for and obtain all 

necessary permissions, permits, consents and licences, as may be necessary, for 

carrying out work inside jetty, to transport the equipment/ material, machinery and 

labour in the/outside the premises. All the liaison work for obtaining permit etc. has 

to be arranged by the contractor. Owner will only facilitate wherever necessary for 

obtaining permission, giving clearances etc. required from owner end. 

The permit charges for entry of person, vehicle and equipment inside HOJ-II is 

attached. However, actual rate during execution of work may vary because of 

revision in rates by Haldia Dock Complex. 

 

6.12 TECHNICAL SPECIFICATIONS 

Detailed Specifications on painting and Scaffolding work: Refer to Technical 

Specifications Annexure-A. Paints to be supplied by the contractor from 

manufacturers listed above. The contractor shall perform supply, fabrication, grit 

blasting and painting of structures as per relevant standards in confirmation by 

Engineer-In-Charge. No tender drawings will be provided by HDC.  
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SECTION VII 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

 

 

 

 

 

 

 

 

 

General Conditions of Contract 

Forms and Agreements 
 
 
 
 
 
 
 
 

Sanctioned by the Trustees under Resolution No. 92 of the 6th Meeting held on 27th 

May, 1993 
 

 

 

Including Addendum Sanctioned by the Trustees Meeting held on July, 2014 
 

 

 

KOLKATA PORT TRUST 

KOLKATA DOCK SYSTEM 

HALDIA DOCK COMPLEX 

July 2014 
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GENERAL CONDITIONS OF CONTRACT 

 CLAUSE PAGES 

1) AMENDMENT TO GENERAL CONDITIONS 

OF CONTRACT 
GC-1 – GC-2 

2) DEFINITION GC-3 – GC-5 

3) DUTIES & POWERS OF ENGINEER & 

ENGINEER’S REPRESENTATIVE 
GC-5 – GC-6 

4) THE TENDER / OFFER AND ITS 

PRE-REQUISITES 
GC-7 – GC-12 

5) THE CONTRACT & GENERAL 

OBLIGATIONS OF CONTRACTOR 
GC-12 – GC-18 

6) COMMENCEMENT, EXECUTION AND 

COMPLETION OF WORK 
GC-18 – GC-22 

7) TERMS OF PAYMENT GC-23 – GC-25 

8) VARIATION AND ITS VALUATION GC-25 – GC-27 

9) DELAY/EXTENSION OF COMPLETION 

TIME/LIQUIDATED DAMAGE / 

TERMINATION OF CONTRACT 

 
GC-27 – GC-29 

10) MAINTENANCE AND REFUND OF 

SECURITY DEPOSIT 

GC-30 

11) INTERPRETATON OF CONTRACT 

DOCUMENTS, DISPUTES & 

ARBITRATION 

GC-31 – GC-33 

12) FORMS GC-1, GC-2 , GC-3  

13) FORM OF AGGREMENT  

14) PROFORMA FOR B.G. FOR CONTRACT 

PERFORMANCE 

 

15) INTEGRITY PACT DOCUMENT: 

PROFORMA 

 

16) ADDENDUM  
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GC-1 

AMENDMENT 

TO 

GENERAL CONDITIONS OF CONTRACT 

 Cl-3.4 THE TENDER /OFFER & ITS PRE-REQUISITES 
 

Table under sub-clause (a) 
 
 

PREVIOUS AS AMENDED 

Estimated 

Value of 

Work 

 
Amount of Earnest Money 

Estimated 

Value of 

Work 

 
Amount of Earnest Money 

 
For Works 

Contract 

For Contract of 

Supplying 

Materials or 

Equipment only 

 
For 

Works 

Contract 

For Contract of 

Supplying 

Materials or 

Equipment only 

Up to Rs. 

1,00,000/- 

5% of the 

estimated 

value of 

1% of the 

estimated value 

of work 

Up to Rs. 

10 Crore 

2% of the 

estimated 

value of 

1% of the estimated 

value of work 

 work   work  

Over Rs. 2% of   the ½% of the Over Rs. 2% on 

first Rs. 10 

Crore + 1% 

on the 

balance 

½% of the estimated 

1,00,000/- estimated estimated value 10 Crore value of work subject 

 value of of work   subject  to a maximum of Rs. 

 work to a maximum of  10,000/- and 

 subject to a Rs. 10,000/- and  minimum of Rs. 

 maximum minimum of Rs.  1,000/-. 

 of Rs. 1,000/-.   

 20,000/- and 

minimum of 

Rs. 5,000/-. 

   

 

[AMENDMENT SANCTIONED BY THE BOARD 

OF TRUSTEES VIDE RESOLUTION NO 210 OF 

THE TRUSTEES’ MEETING HELD ON 26.02.2013 
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Table under sub-clause (d) 
 
 

PREVIOUS AS AMENDED 

 
Class of 

Registration 

Amount 

Of Fixed 

Security 

 
Financial Limit Of 

Each Tender 

 
Class of 

Registration 

Amount 

Of Fixed 

Security 

 
Financial Limit Of 

Each Tender 

A Rs 10,000/- Any tender priced 

upto Rs 2,00,000/- 

A Rs 

50,000/- 

Any tender priced 

up to Rs 10,00,000/- 

B Rs 5,000/- Any tender priced 

upto Rs 1,00,000/- 

B Rs 

25,000/- 

Any tender priced 

upto Rs 5,00,000/- 

C Rs 2,500/- Any tender priced 

upto Rs 50,000/- 

C Rs 

15,000/- 

Any tender priced 

upto Rs 3,00,000/- 

 

[AMENDMENT SANCTIONED BY THE BOARD OF 

TRUSTEES VIDE RESOLUTION NO 82 OF THE TRUSTEES’ 

MEETING HELD ON 12.10.2012 ] 
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1. DEFINITIONS 

1.0. In the contract, as here in after defined, the following words and 

expressions shall have the meaning herein assigned to them, except 

where the context otherwise required. 

1.1. “Employer” or “Board” or “Trustees” means of the Board of 

Trustees for the Port of Kolkata, a body corporate under Section 3 

of the Major Port Trusts Act, 1963, including their successors, 

representatives and assigns. 

1.2. “Chairman” means the Chairman of the Board and includes the 

person appointed to act in his place under Sections 14 and 14A of 

the Major Port Trusts Act, 1963. 

1.3. “Contractor” means the person or persons, Firm or Company whose 

tender/offer has been accepted by the Trustees and includes the 

Contractor’s representatives, heirs, successor and assigns, if any, 

permitted by the Board/Chairman 

1.4. “Engineer” means the Board’s official who has invited the tender on 

its behalf and includes the Manager (Infrastructure & Civic 

Facilities) or other official as may be appointed from time to time 

by the Employer, with written notification to the Contractor, to act 

as Engineer for the purpose of the Contract, in place of the 

“Engineer” so designated. 

1.5. “Engineer’s Representative” means any subordinate or Assistant to 

the Engineer or any other official appointed from time to time by 

the Engineer to perform the duties set forth in Clauses 2.4 to 2.6 

hereof. 

1.6. “Work” means the work to be executed in accordance with the 

Contract and includes authorised “Extra Works” and ‘Excess 

Works” and “Temporary Works”. 

1.7. “Temporary Works” means all temporary works of every kind 

required in or about the execution, completion or maintenance of 

the works and includes (without thereby limiting the foregoing 

definitions) all temporary erections, scaffolding, ladders, timbering, 

soaking vats, site offices, cement and other godowns, platforms and 

bins for stacking building materials, gantries, temporary tracks and 

roads, temporary culverts and mixing platforms. 
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Chairman 
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r 
 

 

 
Engineer 
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Engineer’s Representative 
 

 
Works 

 

 

Temporary works 
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1.8. “Extra Works” means those works required by the Engineer for 

completion of the Contract which were not specifically and 

separately included in the schedule of items of the works i.e. (Bill of 

Quantities) of the tender. “Excess Works” means the required 

quantities of work in excess of the provision made against any item 

of the bill of Quantities. 

1.9. “Specifications” means the relevant and appropriate Bureau of 

Indian Standard’s specifications / International Standard’s 

Specifications (latest revisions) for materials and workmanship 

unless stated otherwise in the Tender. 

1.10. “Drawings” means the drawings referred to in the Tender and 

specification and any modification of such drawings approved in 

writing by the Engineer and such other drawings as may from time 

to time be furnished or approved in writing by the Engineer. 

1.11. “Contract” means and includes the General and Special Conditions 

of Contract, Specifications, Drawings, priced Bill of Quantities, the 

Tender / Offer, the letter of acceptance of the Tender/Offer, the 

Contract Agreement, if separately entered into and the Schedule of 

Rates and Price, if any, adopted by the Trustees at their discretion. 

1.12. “Constructional Plant” means all appliances or things of whatsoever 

nature required or about the execution, completion or maintenance 

of the works or temporary works and includes (without thereby 

limiting the foregoing definition) all machinery and tools but does 

not include materials or other things intended to form or forming 

part of the permanent works. 

1.13. “Site” means the land, waterways and other places, on, under, in or 

through which the works are to be executed by the Trustees for the 

purpose of the Contract. 

1.14. “Contract Price” means the sum named in the letter of acceptance of 

the Tender/Offer of the Contractor, subject to such additions thereto 

and deductions therefrom as may be made by the Engineer under 

the provisions here in after contained. 

Extra 

works 

and 

Excess 

works 
 

 

 
Specification 

 

 

 
Drawings 

 

 

 
Contract 

 

 

 

 
Constructio

n al Plant 

 

 

 
 

Site 

 

 
Contrac

t Price 

1.15. “Month” means English Calendar Month. Month 

1.16. “Excepted Risks” are riot in so far as it is uninsurable, war, 

invasion, act of foreign enemies, hostilities) whether war be 

declared or not), Civil War, rebellion, revolution, insurrection or 

military or usurped power or use or occupation by the Trustees of 

any portion of the works in respect of which a certificate of 

completion has been issued (all of which are herein collectively 

referred to as the excepted risks). 

Excepted 

Risks 
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1.17. Word importing the singular only, also includes the plural and vice- 

versa where the context so requires. 

1.18. The heading and marginal notes in these General Conditions of 

Contract shall not be deemed to be part thereof or be taken into 

consideration in the interpretation or construction thereof or of the 

contract. 

1.19. Unless otherwise stipulated the work “Cost” shall be deemed to 
include overhead costs of the Contractor, whether on or off the site. 

2.0. DUTIES & POWERS OF ENGINEER & ENGINEER’S 

REPRESENTATIVE. 

2.1. The Contractor shall execute, compete and maintain the works in 

terms of the contract to the entire satisfaction of the Engineer and 

Shall comply with the Engineer’s direction on any matter 

whatsoever. 

2.2. The Contractor shall take instructions from the Engineer and subject 

to limitation of Clause 2.5 hereof, from the Engineer’s 

Representative. 

Singular/ Plural 

 
Headings/ 

Marginal 

Notes. 

 

 
Cost 

 

 

 

Engineer’s 

Authority 

 

 
Authority of 

Engineer’s 

Representative 

2.3. The Engineer shall have full power and authority : Engineer’s 

(a) to supply to the contractor from time to time during the 

progress of the works such further drawings and instructions 

as shall be necessary for the purpose of proper and adequate 

execution and maintenance of the works and the contractor 

shall carry out and be bound by the same. 

(b) to alter or modify the specification of any material and 

workmanship and to inspect the work at any time. 

(c) to order for any variation, alteration and modification of the 

work and for extra works. 

(d) to issue certificates as per contract. 

(e) to settle the claims & disputes of the Contractor and Trustees, 

as the first referee 

(f) to grant extension of completion time 

Power 

2.4. The Engineer’s Representative shall Power of 

(i) watch and supervise the works. 

(ii) test and examine any material to be used or workmanship 

employed in connection with the work. 

Engineer’s 

Representatie. 
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(iii) have power to disapprove any material and   workmanship not 

in accordance with the contract and the contractor shall 

comply with his direction in this regard. 

(iv) take measurements of work done by the contractor for the 

purpose of payment or otherwise. 

(v) order demolition of defectively done work for its 

reconstruction all by the Contractor at his own expense 

(vi) have powers to issue alteration order not implying 

modification of design and extension of completion time of 

the work and 

(vii) have such other powers and authorities vested in the Engineer, 

which have been delegated to him in writing by the Engineer 

under intimation to the Contractor. 

2.5. Provided always that the Engineer’s Representative shall have no 

power : 

(a) to order any work involving delay or any extra payment by 

the Trustees, 

(b) to make variation of or in the works; and 

(c) to relieve the Contractor of any of his duties or obligations 

under the Contract 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Limitation of 

Engineer’s 

Representative 

’s Power 

2.6. Provided also as follows : Engineer’s 

(a) Failure of Engineer’s Representative to disapprove any work 

or materials shall not prejudice the power of the Engineer 

thereafter to disapprove such work or materials and to order 

the pulling down, removal, breaking-up thereof and re- 

constructing at the contractor’s cost and the contractor shall 

have no claim to compensation for the loss if any sustained 

by him. 

(b) If the contractor shall be dissatisfied by reason of any 

decision of the Engineer’s Representative, he shall be entitled 

to refer the matter to the Engineer who shall thereupon 

confirm, reverse or vary such decision. 

(c) Any written instructions or written approval given by the 

Engineer’s Representative to the contractor, within the terms 

of delegation of power and authority vested in the Engineer 

to his Representative in writing, shall bind the contractor and 

the Trustees as though it had been given by the Engineer, 

who may from time to time make such delegation. 

Overriding 

Power 
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3.0. THE TENDER/OFFER AND ITS PRE-REQUISITES 

3.1. The Contractor shall, before making out and submitting his 

tender/offer, be deemed to have inspected and examined the site, 

fully considered all factors, risks and contingencies, which will have 

direct and indirect impact on his expenses and profit from the work 

and shall be specifically deemed to have taken the following 

aspects into consideration: 

(a) The form and nature of the site and its surroundings 

including their sub-surface, hydrological, tidal and climatic 

conditions, the means of access to the site and all other local 

conditions, including the likely charges and costs for 

temporary way-leave, if any, required for the work. 

(b) The drawings, specifications, the nature and extent of work 

to be executed and the quality, quantity and availability of 

the required materials and labour for the work and the need 

to execute the work to the entire satisfaction of the Engineer, 

and also by complying with the General and Special 

Conditions of Contract. 

(c) The accommodation required for the workmen and site 

office, mobilisation/demobilisation and storage of all plant, 

equipment and Construction materials. 

(d) The sources and means of procurement of water for 

drinking, washing and execution of work, and source and 

availability of electrical power, all at Contractor’s cost. 

 
(e) Payment of taxes and duties and compliance of all applicable 

statutes, ordinances and law together with the rules made 

thereunder, the rules, regulations and bye-laws of public 

bodies or any local or other authority by the Contractor, 

keeping the Trustees indemnified against penalties and 

liabilities of every kind arising from the Contractor’s failure in 

such compliance. 

(f) Payment of all kinds of stamp-duty for executing the 

agreement or for any legal instrument including Bank 

Guarantees and Indemnity Bonds. 

 
 

The tender 

must 

encompass all 

relevant 

aspects / 

issues. 

 

 

Site & Local 

condition. 
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3.2. The Contractor’s tender shall be in ink on the Tender Forms 

supplied by the Trustees, unless stipulated otherwise in the Notice 

Inviting the Tender and shall be faultless in figures and free from 

erasing. Corrections, if any, shall only be made by scoring out and 

initialling of the revised figure. 

3.3. If required by the Engineer or the Trustees, the Contractors in their 

tender or subsequently, shall disclose the names of their 

owners/partners/share holders at the required points of time. The 

failure in this regard shall be treated as a breach and a contract, if 

entered into, shall be liable to be cancelled. 

3.4. (a) Unless otherwise stipulated in the Notice Inviting Tender / 

Offer, every tender must be submitted with Earnest Money of 

the amount calculated as per the following scale. 
 

Estimated 

Value of Work 
Amount of Earnest Money 

For Works Contract For Contract of 

Supplying Materials 

or Equipment only 

Up to 

Rs. 1,00,000.00 

5% of the estimated 

value of work 

1% of the estimated 

value of work 

Over 

Rs. 1,00,000.00 

2% of the estimated 

value of work 

subject to a 

maximum of 

Rs. 20,000/- and 

minimum of 

Rs. 5,000/-. 

½% of the estimated 

value       of       work 

subject         to         a 

maximum of 

Rs. 10,000/- and 

minimum of 

Rs. 1,000/-. 

(b) Earnest Money shall be deposited with the Trustees’ 

treasurer in cash or by Banker’s Cheque of any Kolkata 

Branch of a Nationalised Bank of India drawn in favour of 

Kolkata Port Trust or in the form of any “Account Payee” 

Draft of any Nationalised Bank of India drawn in favour of 

“Kolkata Port Trust” and payable at Kolkata/Haldia, as the 

case may be, and the receipt granted therefor be kept attached 

to the Tender/Offer in the Sealed Cover. 

(c) Earnest Money of unaccepted tender shall be refunded 

without any interest through A/c. Payee Cheque drawn on a 

Nationalised Bank of Kolkata / Haldia. 

 

 

 

 

 
Disclosure of 
Owner’s 
name. 

 

 

 
Earnest 
Money and 
Security 
Deposit. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Method of 
Paying E.M. 

 

 

 

 

 

 
 

Refund of E.M. 
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(d) The enlisted (registered ) Contractors of the Trustees who 

have deposited fixed Security with the Trustees’ FA & CAO 

/ Manager (Finance) according to his Class of 

Registration, shall be exempt from depositing the Earnest 

Money, as per the following scale : 
 

Class of 

Registration 

Amount of 

Fixed Security 

Financial Limit of Each 

Tender 

 
A 

 
Rs. 25,000/- 

Any tender priced up to 

Rs.5,00,000/- 

 
B 

 
Rs. 10,000/- 

Any tender priced up to 

Rs.2,00,000/- 

 
C 

 
Rs. 5,000/- 

Any tender priced up to 

Rs.1,00,000/- 

(e) (i) Tender submitted without requisite Earnest Money 

may be liable to rejection 

 

(ii) If before expiry of the validity period of his 

Tender/Offer, the tenderer amends his quoted rates 

or tender/offer making them unacceptable to the 

Trustees and/or withdraws his tender/offer, the 

Earnest Money deposited shall be liable to 

forfeiture at the option of the Trustees. 

(f) The Earnest Money of accepted tender/offer shall be retained 

by the Trustees as part of the Security Deposit, for which a 

separate Treasury Receipt shall be issued to the Contractor 

after cancellation of the previous Receipt of Earnest Money. 

(g) Balance security for works contract shall be recovered by 

deduction from all progressive Bill (including final Bill, if 

necessary) @ 10% of the gross value of work in each such 

bill, so that the total recovery may not exceed the quantum 

computed as per the under noted percentages of the total 

value of work actually done up to the stage of completion. 

Exemption from 
E.M. Regd. 
Firms 

 

 

 

 

 

 

 

 

 

 

 
 

Tender with- 
out EM liable 
to rejection. 

Forfeiture of 
E.M. before 
Acceptance 
of offer. 

 

 

 
E.M. to be 
converted 
to part S.D. 

 

 
Mode of 
recovery of 
balance S.D. 
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Scale of S.D. 
recovery. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(h) Balance Security for Contract of supplying materials and 
equipment computed in terms of the percentages given above, 

shall have to be deposited with the Trustees’ Treasurer in 

advance and within 30 days from the date of placement of 

supply order, either in cash or by A/c. Payee Draft of a 

Nationalised Bank of India drawn in favour of Kolkata 

Port Trust and payable at Kolkata/Haldia, as the case may 

be. 

(i) No interest shall be paid by the Trustees to the Tenderer / 

Contractor on the amount of Earnest Money / Security 

Deposit held by the Trustees, at any stage. 

S.D. for supply 
contracts
 t
o be deposited 
in advance. 

 

 

 

 
No interest 
payable on 
E.M. 
/S.D 

Value of Work % of Security 

Deposit for works 

contract. 

% of Security 

Deposit For 

contract of 

supplying 

materials & 

equipment only. 

For works up to 

Rs.10,00,000/-. 

10% (Ten percent) 1% 

percent) 

(One 

For works 10% on first 1% on first 

costing more Rs.10,00,000/- + Rs.10,00,000/- + 

than 7½% on the balance. ½% on the 

Rs.10,00,000/-  balance. 

and up to   

Rs.20,00,000/-   

For works 10% on first 1% on first 

costing more Rs.10,00,000/- + 7 Rs.10,00,000/ + 

than 

Rs.20,00,000/- 

½% on the next 

Rs.10,00,000/- + 5% 

on the balance. 

½% on the 

next 

Rs.10,00,000/- + 
  ¼% on the 

  balance. 
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3.5. (i)      The Security Deposit shall refunded to the Contractor in terms 

of Clause 9.3 hereinafter and subject to deduction, if any, 

under the provision of Sub-clause 3.5 (ii) herein below. Id, 

however, the Contract provides for any maintenance period. 

50% of the Security Deposit may be refunded against any of 

the treasury Receipt for that amount on expiry of half of the 

maintenance period and the balance deposit on the expiry of 

the said maintenance period and after the Engineer has 

certified the final completion of work in Form G.C.2 and the 

Contractor has submitted his “No Claim” Certificate in Form 

G.C.3. 

(ii) The Security Deposit / Earnest Money may be liable to 

forfeiture at the option of the Trustees, if the Contractor 

fails to carry out the work or to perform/observe any of the 

conditions of the Contract. The Trustees shall also be at 

liberty to deduct any of their dues from the Security 

Deposit, fixed Security, Earnest Money or from any sum 

due or to become due to the Contractor under any other 

contract. 

3.6. If stipulated in the contract as a Special Condition, the contractor 

shall have to submit to the Engineer a performance Bond in the 

form of an irrevocable guarantee from Kolkata/Haldia Branch, as 

the case may be, of any Nationalised Bank of India in the proforma 

annexed hereto and for the sum and period as mentioned in the letter 

of acceptance of the Tender/Offer, within 15 days from the date of 

such letter, failing which the Contract shall be liable to be 

terminated and the earnest money shall be liable to forfeiture; all at 

the discretion of the Engineer. The cost of obtaining this or any 

other Bank Guarantee and/or the revalidation thereof, wherever 

required, has to be borne by the Contractor and it shall be his sole 

responsibility to arrange for timely revalidation of such Bank 

Guarantee, failing which and for non-fulfilment of any contractual 

obligation by the Contractor, the Engineer and/or the Trustees shall 

be at liberty to raise claim against the Guarantee and/or enforce the 

same unilaterally. 

Mode of 
refund of S.D. 

 

 

 

 

 

 

 

 

 

 

Forfeiture of 

S.D. 

 

 

 

 

 

Bank 

Guarantee 

 in lieu

 of

 Cash 

S.D. in certain 

cases 
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3.7. “Every   Tenderer/ Bidder shall submit, in respect of a tender value 

of more than Rs 5 Crore, along with their tender comprising 

Special Conditions of Contract, General Conditions of Contract, 

BOQ, Earnest Money, etc. a document called Integrity Pact 

Agreement duly signed by their authorized representative. The 

Proforma of the Integrity Pact Agreement shall as specified in the 

GCC. In case of tender value more than Rs 5 Crore, the Integrity 

Pact Agreement is an essential part and parcel of bid document to 

be submitted by each tenderer, without which the tender shall not 

be considered.” 

4.0. THE CONTRACT & GENERAL OBLIGATIONS OF 

CONTRACTOR 

4.1. (a) The contract documents shall be drawn-up in English 

language. 

 
 

(b) The contract shall be governed by all relevant Indian Acts. 

As applicable only within the jurisdiction of the High Court 

at Kolkata, India, including the following Acts : 

1. The Contract Act (India), 1872. 

2. The Major Port Trusts Act, 1963. 

3. The Workmen’s Compensation Act, 1923. 

4. The Minimum Wages Act, 1948. 

5. The Contract Labour (Regulation & Abolition) 

Act,1970. 

6. The Dock Workers’ Act, 1948. 

7. The Arbitration and Conciliation Act (1996) (in the case 

of a definite Arbitration Agreement only). 

4.2. After acceptance of his Tender/Offer and when called on to do so by 

the engineer or his representative, the contractor shall, at his own 

expense, enter into and execute a Contract Agreement to be 

prepared by him in the form annexed hereto. Until such Contract 

Agreement is executed, the other documents referred to in the 

definition of the term ‘Contract’ here-in-before, 

shall collectively be the Contract. 

 

 

 

 

 

 

 

 

 

 

 

 

 
English 

language to be 

used 
 

Applicability of 

laws on the 

contract 

 

 

 

 

 

 

 

 

 

 

 

 
Contractor to 

Execute 

Contract 
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4.3. Several documents forming the contract are to be taken as mutually 

explanatory of one another. Should there by any discrepancy, 

ambiguity, omission or error in the various contract documents, the 

Engineer shall have the power to correct the same and his decision 

shall be final and binding on the parties to the Contract. 

4.4. Two copies of the Drawings referred to in the general and special 

Conditions of Contract and in the Bill of Quantities, shall be 

furnished by the Engineer to the Contractors free of cost for his use 

on the work, but these shall remain the property of the Trustees and 

hence, the Contractor shall return them to the Engineer or his 

Representative on completion of the work, if not torn or mutilated 

on being regularly used at site. 

4.5. The Contractor shall prove and make at his own expense any 

working or progress drawings required by him or necessary for the 

proper execution of the works and shall, when required, furnish 

copies of the same free of cost to the Engineer for his information 

and/or approval, without meaning thereby the shifting of 

Contractor’s responsibility on the Engineer in any way whatsoever. 

4.6. The Contractor shall not directly or indirectly transfer, assign or 

sublet the Contract or any part thereof without the written 

permission of the Engineer. Even if such permission be granted, the 

Contractor shall remain responsible (a) for the acts, defaults and 

neglect of any sub-contractor, his agents, servants or workmen as 

fully as if these were the acts, defaults or neglects of the Contractor 

himself or his agents, servants or workmen and (b) for his full and 

entire responsibility of the contract and for active superintendence 

of the works by him despite being sublet, provided always that the 

provision of labourers on a “piece rate” basis shall not be deemed to 

be sub-letting under this clause. 

4.7. Unless otherwise specified, the Contractor shall be deemed to have 

included in his Tender/Offer all his cost for supplying and providing 

all constructional plant, temporary work. Materials both for 

temporary and permanent works, labour including supervision 

thereof, transporting to and from the site and in and about the work, 

including loading, unloading, fencing, watching, lighting, payment 

of fees, taxes and duties to the appropriate authorities and other 

things of every kind required for the construction, erection, 

completion and maintenance of the work. 

Interpretation 

of contract 

documents – 

Engineers’ 

Power 

All 

Drawings 

are 

Trustees’ 

property. 
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4.8. The Contractor shall be solely responsible for the adequacy, 

stability and safety of all site operations and methods of 

construction, even if any prior approval thereto has been taken from 

the Engineer or his Representative. The Contractor shall not be 

responsible for the correctness of the design or specification of the 

Temporary and Permanent works formulated by the Engineer; but 

the Contractor shall be fully responsible for the correct 

implementation thereof, as also for any design and specification 

prepared/proposed/used by the Contractor. 

4.9. Whenever required by the Engineer or his representative, the 

Contractor shall submit to him the details of his (a) programme for 

execution of the work, (b) proposed procedure and methods of 

work, (c) proposed deployment of plant, equipment, labour, 

materials and temporary works. The submission to and/or any 

approval by the Engineer or his Representative to any such 

programme or particulars shall not relieve the Contractor of any of 

his obligations under the contract. 

If for any reason the contractor be unable to adhere to his earlier 

programme, he shall submit his revised programme for 

completion of work within the stipulated time whenever asked 

to do so. 

4.10. Necessary and adequate supervision shall be provided by the 

Contractor during execution of the works and as long thereafter as 

the Engineer or his representative shall consider necessary during 

the maintenance period. The Contractor or his competent and 

authorised agent or representative shall be constantly at site and 

instructions given to him by the Engineer or his representative in 

writing shall be binding upon the Contractor subject to limitation in 

Clause 2.5 hereof. The Contractor shall inform the Engineer or his 

representative in writing about such representative/agent of him at 

site. 

4.11. The Contractor shall employ in execution of the Contract only 

qualified careful and experienced persons and the Engineer shall be 

at liberty to direct the Contractor to stop deployment of any of is 

staff, workmen or official at site and the Contractor shall within 48 

hours comply with such instruction without any demur whenever 

the Engineer shall feel that the deployment of the person concerned 

will not be conducive to the proper and timely completion of the 

work. 

Contractor is 
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process, 
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correctness of 
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4.12. The Contractor shall be responsible for the true and proper setting 

out of the works in relation to reference points/lines/levels given by 

the Engineer in writing. The checking of any setting-out or of any 

alignment or level by the Engineer or his Representative shall not in 

any way relieve the contractor of his responsibility for the 

correctness thereof and he shall fully provide protect and preserve 

all stakes, templates, bench marks, sight rails, pegs, level marks, 

profile marks and other things used in setting out the works. 

4.13. From the commencement of the works till issue of the completion 

certificate in Form G.C.1, vide Clause 5.12 hereof, the contractor 

shall take full responsibility for the care thereof. Save for the 

excepted risks, any damage, loss or injury to the work or any part 

thereof shall be made good by the Contractor at his own cost as per 

instruction and to the satisfaction of the engineer, failing which the 

Engineer or his Representative may cause the same to be made good 

by any other agency and the expenses incurred and certified by the 

Engineer shall deem proper. This Clause will not apply to that part 

of the work, which might have been taken over by the Trustees on 

partial completion of the work and in such case the Contractor’s 

obligation will be limited to repairs and replacement for 

manufacturing or construction defects during the Maintenance 

period (Guarantee Period) as per the directions of the Engineer as 

also for defects/damages if any caused to the work by the 

Contractor during such repairs and replacement in the maintenance 

period. 

4.14. The Contractor shall at his own cost protect support and take all 

precautions in regard to the personnel or structure or services or 

properties belonging to the Trustees or not which may be interfered 

with or affected or disturbed or endangered and shall indemnify and 

keep indemnified the Trustees against claim for injury, loss or 

damage caused by the Contractor in connection with the execution 

and maintenance of the work to the aforesaid properties, structures 

and services and/or to any person including the Contractor’s 

workmen. Cost of Insurance Cover, if any, taken by the Contractor 

shall not be reimbursed by the Trustees, unless otherwise stipulated 

in the Contract. 

Contractor is 

responsible 

for line, level, 

setting out 

etc. 
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4.15. The Contractor shall immediately inform the Engineer’s 

Representatives if any fossil, coins, articles of value or antiquity and 

structures and other remains or things of geological or 

archaeological importance be discovered at site which shall remain 

the property of the Trustees and protect them from being damaged 

by his workmen and arrange for disposal of them at the Trustees’ 

expense as per the instruction of the Engineer’s Representative. 

4.16. The Contractor shall be deemed to have indemnified and shall 

indemnify the Trustees against all claims, demands, actions and 

proceedings and all costs arising therefrom on account of : 

 

 

 
(a) Infringement of any patent right, design, trademark or name or 

other protected right in connection with the works or 

temporary work. 

(b) Payment of all royalties, rent, toll charges, local taxes, other 

payments or compensation, if any, for getting all materials and 

equipment required for the work. 

(c) Unauthorised obstruction or nuisance caused by the contractor 

in respect of Public or Private or Private road, railway tracks, 

footpaths, crane tracks, waterways, quays and other properties 

belonging to the Trustees or any other person. 

(d) Damage/injury caused to any highway and bridge on account 

of the movement of Contractor’s plants and materials in 

connection with the work. 

(e) Pollution of waterway and damage caused to river, lock, sea- 

wall or other structure related to waterway, in transporting 

contractor’s plants and materials. 

(f) The Contractor’s default in affording all reasonable facilities 

and accommodation as per the direction of the Engineer or his 

Representative to the workmen of the Trustees and other 

agencies employed by or with the permission and/or 

knowledge of the Trustees on or near the site of work. 

4.17. Debris and materials, if obtained by demolishing any property, 

building or structure in terms of the Contract shall remain the 

property of the Trustees. 

Fossils, 

Treasure 

travois, etc. are 

Trustees’ 

property 
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4.18. The Contractor’s quoted rates shall be deemed to have been 

inclusive of the following : 

(a) Keeping the site free of unnecessary obstruction and removal 

from site of constructional plant wreckage, rubbish, surplus 

earth or temporary works no longer required. 

(b) Cleaning and removal from site all the surplus materials of 

every kind to leave the site clean and tidy after completion of 

the work, without which payment against final bill may be 

liable to be withheld. 

(c) Precautionary measures to secure efficient protection of 

Docks, the River Hooghly and other waterways against 

pollution of whatever nature during execution and 

maintenance of the works and to prevent rubbish, refuse and 

other materials from being thrown into the water by the 

Contractor’s men or those of his agency. 

(d) Making arrangements for deployment of all labourer and 

workers, local or otherwise including payment for their 

wages, transport, accommodation, medical and all other 

statutory benefits and entry permits, wherever necessary. 

(e) Making arrangements in or around the site, as per the 

requirements of local authority or the Engineer or his 

Representative for preventing (i) spread of any infectious 

disease like smallpox, cholera, plague or malaria by taking 

effective actions for destruction of rats, mice, vermin, 

mosquitoes, etc. and by maintaining healthy and sanitary 

condition, (ii) illegal storage and distribution of Drugs, 

Narcotics, Alcoholic liquor, Arms and Ammunitions, (iii) 

unlawful, riotous or disorderly conduct of the Contractor’s or 

his Sub-Contractor’s workmen, (iv) deployment of workmen 

of age less than 16 years. 

4.19. Every direction or notice to be given to the Contractor shall be 

deemed to have been duly served on or received by the Contractor, 

if the same is posted or sent by hand to the address given in the 

tender or to the Contractor’s Site Office or to the Registered Office 

of the Contractor. The time mentioned in these conditions for doing 

any act after direction or notice shall be reckoned from the time of 

such posting or despatch. 
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4.20. The Contractor and his Sub-contractor or their agents and men and 

any firm supplying plant, materials and equipment shall not publish 

or caused to be published any photographs or description of the 

works without the prior authority of the Engineer in writing. 

 
4.21. The Contractor shall at the Trustees’ cost to be decided by the 

Engineer render all reasonable facilities and Co-operation as per 

direction of the Engineer or his representative to any other 

Contractor engaged by the Trustees and their workmen to the 

Trustees’ own staff and to the men of other Public Body on or near 

the site of work and in default the Contractor shall be liable to the 

Trustees for any delay or expense incurred by reason of such 

default. 

4.22. The work has to be carried out by the Contractor causing the 

minimum of hindrance for any maritime traffic or surface traffic. 

 

 

 

 
4.23. All constructional plants, temporary works and materials when 

brought to the site by the Contractor shall be deemed to be the 

property of the Trustees who will have lien on the same until the 

satisfactory completion of the work and shall only be removed from 

the site in part or in full with the written permission of the Engineer 

or his Representative. 

5.0. COMMENCEMENT, EXECUTION AND COMPLETION OF 

WORK. 

5.1. The Contractor shall commence the work within 7 days of the 

receipt of Engineer’s letter informing acceptance of the Contractor’s 

tender/offer by the Trustees or within such preliminary time as 

mentioned by the Contractor in the Form of Tender or the time 

accepted by the Trustees. The Contractor shall then proceed with 

the work with due expedition and without delay, except as may be 

expressly sanctioned or ordered by the Engineer or his 

Representatives, time being deemed the essence of the contract on 

the part of the contractor. 

5.2. The Contractor shall provide and maintain a suitable office at or 

near the site to which the Engineer’s Representative may send 

communications and instructions for use of the Contractor. 
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5.3. Unless specified otherwise in the contract or prior permission of the 

Engineer has been taken, the contractor shall not execute the work 

beyond the working hours observed by the Engineer’s 

Representative and on Sundays and Holidays observed in the 

Trustees’ system, except in so far as it becomes essential on account 

of tidal work or for safety of the work. If the progress of the work 

lags behind schedule or the work has been endangered by any act or 

neglect on the part of the contractor, then the Engineer or his 

Representative shall order and the contractor at his own expense 

shall work by day and by night and on Sundays and Public 

Holidays. Any failure of the Engineer or his Representative to pass 

such an order shall not relieve the contractor from any of his 

obligations. The Engineer’s decision in this regard shall be final 

binding and conclusive. 

5.4. Unless stipulated otherwise in the contract all materials required for 

the work shall be procured and supplied by the contractor with the 

approval of the Engineer or his Representative and subject to 

subsequent testing as may be required by the Engineer or his 

Representative. The Engineer shall exercise his sole discretion to 

accept any such materials. 

 

5.5. Unless stipulated otherwise in the contract all materials, 

workmanship and method of measurement shall be in accordance 

with the relevant Codes (Latest Revision) of the Bureau of Indian 

Standards and the written instructions of the Engineer or his 

Representative. Where no specific reference is available in the 

contract, the material and workmanship shall be of the best of their 

respective kinds to the satisfaction of the Engineer. 

5.6. Samples shall be prepared and submitted for approval of the 

Engineer or his representative, whenever required to do so, all at the 

Contractor’s cost. 

5.7. Unless stipulated otherwise in the contract, the cost of any test 

required by the Engineer or his representative in respect of materials 

and workmanship deployed on the work, shall be borne by the 

Contractor. 
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5.8. Regarding the supply of any materials by the Trustees to the 

contractor in accordance with the contract, the following conditions 

shall apply : 

(a) The Contractor shall, at his own expense, arrange for 

transporting the materials from the Trustees’ Stores, watching, 

storing and keeping them in his safe custody, furnishing of 

statement of consumption thereof in the manner required by 

the Engineer or his representative, return of surplus and empty 

container to the Trustees’ Stores as per the direction of the 

Engineer or his Representative. 

(b) Being the custodian of the Trustees’ materials, the contractor 

shall remain solely responsible for any such materials issued 

to him and for any loss or damage thereof for any reason other 

than “Excepted Risks”, the Contractor shall compensate the 

Trustees’ in the manner decided by the Engineer and shall at 

no stage remove or cause to be removed any such material 

from the site without his permission in writing. 

(c) (c)The Trustees’ materials will generally be supplied in stages 

and in accordance with the rate of progress of work but except 

for grant of suitable extension of completion time of work as 

decided by the Engineer. The Contractor shall not be entitled 

to any other compensation, monetary or otherwise, for any 

delay in the supply of Trustees’ materials to him. The 

Contractor shall, however, communicate his requirement of 

such materials to the Engineer from time to time. 

(d) Unless stipulated otherwise in the contract, the value of the 

Trustees’ materials issued to the contractor shall be recovered 

from the contractor’s bills and/or any of his other dues, 

progressively according to the consumption thereof on the 

work and/or in the manner decided by the Engineer or his 

representative and at the rate/s stipulated in the contract. 

These rates shall only be considered by the contractor in the 

preparation of his tender/offer and these will form the basis of 

escalation/variation, if in future the contractor is required to 

procure and provide any such material on the written order of 

the Engineer consequent on the Trustees’ failure to effect 

timely supply thereof. 
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(e) If the Engineer decides that due to the contractor’s negligence, 

any of the Trustees’ materials issued to the contractor has 

been – (i) lost or damaged, (ii) consumed in excess of 

requirement and (iii) wasted by the contractor in excess of 

normal wastage, then the value thereof shall be recovered 

from the contractor’s bills or from any of his other dues, after 

adding 19 ¼% extra over the higher one of the followings - 

(1) The issue rate of the materials at the Trustees’ Stores 

and 

(2) The market price of the material on the date of issue as 

would be determined by the Engineer. 

5.9. The Engineer or his Representative shall have the power to insect 

any material and work at any time and to order at any time – (I) for 

removal from the site of any material which in his opinion is not in 

accordance with the contract or the instruction of the engineer or his 

representative, (ii) for the substitution of the proper and suitable 

materials, or (iii) the removal and proper re- execution of any work 

which in respect of material and workmanship is not in accordance 

with the contract or the instructions of the Engineer. The Contractor 

shall comply with such order at his own expense and within the time 

specified in the order. If the contractor fails to comply, the Engineer 

shall be at liberty to dispose any such materials and re-do any work 

in the manner convenient to the Trustees by engaging any outside 

agency at the risk and expense of the contractor and after giving him 

a written prior notice of 7 days. 

5.10. No work shall be covered up and put out of view by the contractor 

without approval of the Engineer or his Representative and 

whenever required by him, the contractor shall uncover any part or 

parts of the work or make openings in or through the same as may 

be directed by the Engineer or his representative from time to time 

and shall reinstate or make good those part of works thus affected to 

the satisfaction of the Engineer, all at the cost of the contractor. 

The Trustees shall reimburse such cost as determined by the 

Engineer, if the initial covering up was with prior written 

order of the Engineer or his Representative. 
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5.11. On a written order of the Engineer or his Representative, the 

contractor shall delay or suspend the progress of the work till such 

time the written order to resume the execution is received by him. 

During such suspension the contractor shall protect and secure the 

work to the satisfaction of the Engineer or his Representative. All 

extra expenses in giving effect to such order shall be considered by 

the Trustees, unless such suspension is – 

(a) otherwise provided for in the contract, or 

(b) necessary by reason of some default on the part of the 

contractor, or 

(c) necessary by reason of climatic conditions on the site, or 

(d) necessary for proper execution of the works or for the safety 

of the works or any part thereof 

The Engineer shall settle and determine such extra payment 

and/or Extension of completion time to be allowed to the 

contractor, as shall, in the opinion of the Engineer be fair and 

reasonable, and the same shall be final and binding on the 

Contractor. 

5.11.1. If at any time before or after commencement of the 

work the Trustees do not require the whole of the work 

tendered for the Engineer shall notify the same to the 

contractor in writing and the contractor shall stop 

further works in compliance of the same. The 

Contractor shall not be entitled to any claim for 

compensation for underived profit or for such 

premature stoppage of work or on account of 

curtailment of the originally intended work by reason of 

alteration made by the Engineer in the original 

specifications, drawings, designs and instructions. 

5.12. When the whole of the work has been completed to the satisfaction 

of the Engineer and has passed any final test prescribed in the 

contract, the contractor shall, within 21 days of submission of his 

application to the Engineer, be entitled to receive from him a 

certificate for completion of work in Form G.C.1, annexed hereto. If 

any part of the total work having been completed to the satisfaction 

of the Engineer, be taken over and/or used by the Trustees, the 

Contractor shall on application be entitled to partial completion 

certificate in the Form G.C.1 indicating the portion of the work 

covered by it, so that the Contractor’s liability during maintenance 

period of the contract, if any, shall commence from the date 

mentioned in such certificate so far as the completed portion of the 

work is concerned. 
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6.0. TERMS OF PAYMENT : 

6.1. No sum shall be considered as earned by or due to the Contractor in 

respect of the work till final and satisfactory completion thereof and 

until a certificate of final completion in Form G.C.2 has been given 

by the Engineer. 

On account payments, if any, made prior to issue of the 

certificate in Form G.C.2, shall all be treated as mere advance, 

which shall stand recoverable in full or in part, if the Engineer 

so decides in the context of Contractor’s unfulfilled contract 

condition, if any. 

6.2. All payments shall be made to the Contractor only on the basis of 

measurements of actual work done, as recorded in the Trustees’ 

measurement books and at accepted tendered or at agreed rates, as 

the case may be, except as otherwise provided in the contract and 

when the Engineer decides any other rate for change in the scope of 

work or omission, if any, on the part of the Contractor. 

6.3. For work of sanctioned tender value more than Rs.50,000/- or 

having an initially stipulated completion period of 4 months or 

more, on account payments may be made sat the discretion of the 

Engineer or his Representative at intervals deemed suitable and 

justified by him. Provided always that subject to execution of   work 

of substantial value in the context of the contract price, the interval 

of such on account payments shall be decided by the Engineer or his 

Representative, which shall ordinarily not be less than 1 month in 

between two payments for on account bill and / or advance. 

6.4. Measurement for works done shall be progressively taken by the 

Engineer’s Representative and entered in the Trustees’ 

Measurement Book, at intervals deemed suitable and proper by him 

and/or the Engineer. The Contractor or his duly accredited 

Representative or Agent shall remain present at the time of such 

measurement and assist the engineer’s Representative in every 

manner required by him. After the measurements taken have been 

entered in the Measurement Book, the Contractor or his Agent shall 

sign the Measurement Book at the wend of such Measurements over 

the Contractor’s Rubber Stamp as a token of acceptance of all such 

measurements, recorded above and prior to such signature. If the 

Contractor or his Agent fails to participate even after 3 days written 

notice from the Engineer’s Representative, the measurement shall 

be taken ex-parte by the Engineer’s Representative and those shall 

be accepted by the Contractor. 
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6.5. Based on the quantum of work and the value   thereof   computed in 

the Measurement Book, the Contractor shall type out his bill in the 

proforma approved by the Engineer and submit the same to the 

Engineer’s Representative in quadruplicate, duly signed by him or 

his accredited Agent over his Rubber Stamp. The Engineer or his 

Representative may in his absolute discretion, allow advance 

payment against such bill to the extent of an amount not exceeding 

75% of the “net payable” sum of the said bill, subject to adjustment 

thereof against the bill at the time of checking and auditing the bill 

at the Trustees’ end. The measurement Book will not be handed 

over to the Contractor; but he will obtain the abstracts of quantities, 

amounts and recoveries to type out the bill. 

6.6. At the discretion of the Engineer or his Representative and only in 

respect of accepted offers/where estimated amount put to tender 

would be Rs.2,00,000/- or more, advance payment may be made to 

the extent of 75% of the value of any material purchased and 

brought to the site by the Contractor. Provided always that – 

(i) the materials shall, in the opinion of the Engineer or his 

Representative be of imperishable nature, 

(ii) the value of such materials shall be assessed by the engineer 

or his Representative at their own discretion, 

(iii) a formal agreement has been drawn up with the contractor, 

under which the Trustees secure a lien on the contractor’s 

materials, 

(iv) the materials are safe-guarded by the contractor against losses, 

shortage and misuse due to the contractor postponing the 

execution of the work or otherwise, 

(v) in the event of storage of such materials within the Trustees’ 

protected areas in the Docks, the contractor shall submit an 

Indemnity Bond in the proforma and manner acceptable to 

Trustees’ whereby the contractor shall indemnify the Trustees 

against all financial loss/damage, on account of loss/damage 

to such materials for whatever reasons, 

(vi) in the event of storage of such materials outside the Trustees’ 

protected areas the Contractor shall submit to the Engineer an 

irrevocable Bank Guarantee favouring the Trustees and for 

the same sum as is being advance, in the proforma and 

manner acceptable to the Trustees. The Guarantee shall be of 
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a Kolkata/Haldia Branch of any Nationalised Bank or a 

Schedule Commercial Bank, as the case may be, 

acceptable to the Trustees and shall remain valid till the 

anticipated period 

of consumption of such materials in the work. The Bank 

Guarantee must bear an undertaking by the issuing Bank 

guaranteeing automatic payment of the guaranteed sum to 

the Trustees by the Bank on the date of expiry of the 

validity of the Guarantee, unless with the prior written 

approval of the Engineer on behalf of the Trustees, the 

Bank has extended the validity of the Guarantee. 

(vii) The amount of advance shall be recoverable from the 

contractor's bills or any other dues, progressively with the 

consumption of the materials on the basis of quantity 

consumed. Consequent on full recovery of the advance the 

Indemnity Bond/Bank Guarantee, vide Sub-clause (v) & (vi) 

above, shall be returned to the Contractor duly discharged by 

the Engineer on behalf of the Trustees. 

6.7. No certificate of the Engineer or his representative shall protect the 

Contractor against or prevent the Trustees from obtaining 

repayment from the Contractor, in case the Engineer or his 

representative should over-certify for payment or the Trustees 

should over-pay the Contractor on any account. 

6.8. No claim for interest shall be admissible or payable to the 

Contractor at any stage and in respect of any money or balance or 

Bank Guarantee, which may be due to the Contractor from the 

Trustees, owing to dispute or otherwise   or for any delay on the part 

of the Trustees in making interim or final payment or otherwise. 

7.0. VARIATION AND ITS VALUATION : 

7.1. The Quantities set out in the Bill of Quantities of the tender shall be 

treated as estimated quantities of the work and shall never be 

deemed as actual or correct quantities of the works   to be executed 

by the contractor in fulfilment of his obligation under the contract. 

7.2. The Engineer shall have the power to order the Contractor in 

writing to make any variation of the quantity, quality or form of the 

works or any part thereof that may, in his opinion, be necessary and 

the Contractor upon receipt of such an order shall act as follows : 

(a) Increase or decrease the quantity of any work included in the 
contract. 

(b) Omit any work 

included in the 

contract 
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(c) Change the Character or quality or kind of any work included 

in the contract. 

(d) Change the levels, lines, position and dimensions of any part 

of the work, and 

(e) Execute extra and additional work of any kind necessary for 

completion of the works 

7.3. No such variation shall in any way vitiate or invalidate the contract 

or be treated ass revocation of the contract, but the value (if any) of 

all such variations evaluated in accordance with the Engineer’s sole 

decision shall be taken into account and the contract price shall be 

varied accordingly. 

7.4. Provided always that written order of the Engineer shall not be 

required for increase or decrease in the quantity of any work upto 

15% where such increase or decrease is not the result of any 

variation order given under this clause but is the result of the 

quantities exceeding or being less than those stated in the bill of 

quantities. Provided also that verbal order of variation from the 

Engineer shall be complied with by the Contractor and the 

Engineer'’ subsequent written confirmation of such verbal order 

shall be deemed to be an order in writing within the meaning of this 

clause. 

7.5. (a) The Contractor shall not be entitled to any claim of extra or 

additional work unless they have been carried out under the 

written orders of the Engineer. 

(b) The Engineer shall solely determine the amount (if any) to be 

added to or deducted from the sum named in the tender in 

respect of any extra work done or work omitted by his order. 

(c) All extra, additional or substituted work done or work omitted 

by order of the Engineer shall be valued on the basis of the 

rates ad prices set out in the contract, if in the opinion of the 

Engineer, the same shall be applicable. If the contract does not 

contain any rates or prices directly applicable to the extra, 

additional or substituted work, then the Engineer may decide 

the suitable rates on the basis of Schedule of Rates (including 

surcharge in force at the time of acceptance of tender), if any, 

adopted by the Trustees with due regard to the accepted 

contractual percentage, if any thereon. In all other cases the 

Engineer shall solely determine suitable rates in the manner 

deemed by him as fair and reasonable, and his decision shall 

be final, binding and conclusive. 

 

 

 

 

 

 

 
Variation

 b

y engineer do 

not vitiate the 

contract 

 
Where written 

order

 fo

r 

variation is not 

needed 

 

 

 

 

 

 
Payment for 

extra or 

additional, or 

omitted work 

or substituted 

work, 

Engineer’s 

powers 



67 | P a g e 

 
 

 

 

(d) If the nature or amount of any omission or addition relative to 

the nature or amount of the whole of the contract work or to 

any part thereof shall be such that, in the opinion of the 

Engineer, the rate of prices contained in the contract for any 

item of the works or the rate as evaluated under sub-clauses 

(b) and (c) of this clause, is by reason of such omission or 

addition rendered unreasonable or in-applicable, the 

Engineer shall fix such other rate or price as he deems 

proper and the Engineer’s decision shall be final, binding 

and conclusive. 

8.0. DELAY / EXTENSION OF COMPLETION TIME / 

LIQUIDATED DAMAGE / TERMINATION OF CONTRACT 

8.1. Should the quantum of extra or additional work of any kind or 

delayed availability of the Trustees’ materials to be supplied as per 

contract or exceptionally adverse climatic conditions and natural 

phenomenon or strikes, lock-outs, civil commotion or other special 

circumstances of any kind beyond the control of the Contractor, 

cause delay in completing the work, the contractor shall apply to the 

Engineer in writing for suitable extension of completion time within 

7 days from the date of occurrence of the reason and the Engineer 

shall thereupon consider the stated reasons in the manner deemed 

necessary and shall either reject the application or determine and 

allow in writing the extension period as he would deem proper for 

completion of the work with or without the imposition of 

“Liquidated Damage” Clause (No.8.3 hereof) on the Contractor and 

his decision shall be final and binding on the Contractor. If an 

extension of completion time is granted by the Engineer without 

imposition of liquidated damage, from the Clause No.8.3 of the 

Liquidated damage shall apply from its date of expiry, if the work 

be not completed within the extended time, unless stated otherwise 

in the decision communicated by the Engineer, as aforesaid. 

8.2. (a) If the Contractor fails to complete the work within the 

stipulated dates or such extension thereof as communicated by 

the Engineer in writing, the Contractor shall pay as 

compensation (Liquidated Damage) to the Trustees and not as 

a penalty, ½% (half percent) of the total value of work 

(contract piece) as mentioned in the letter of acceptance of the 

tender/offer, for every week or part thereof the work remains 

unfinished. Provided always that the amount of such 

compensation shall not exceed 10 % of the said value of work. 

The amount of Liquidated damages shall be determined by the 

Engineer, which shall be final and binding. 
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(b) Without prejudice to any of their legal rights, the 

Trustees shall have the power to recover the said amount 

of compensation/damage in Sub-clause (a) of this clause, 

from any money due or likely to become due to the 

Contractor. The payment or deduction of such 

compensation/damage shall not relieve the Contractor 

from his obligation to complete the work or from any of 

his other obligations/liabilities under the contract and in 

case of the Contractor’s failure and at the absolute 

discretion of the Engineer, the work may be ordered to 

be completed by some other agency at the risk and 

expense of the Contractor, after a minimum three days 

notice in writing has been given to the Contractor by 

the Engineer or his Representative. 

8.3. Without being liable for any compensation to the Contractor, the 

Trustees may, in their absolute discretion, terminate the contract and 

enter upon the site and works and expel the Contractor there from 

after giving him a minimum 3 days’ notice in writing, due to 

occurrence of any of the following reasons and decision of the 

Trustees in this respect, as communicated by the Engineer shall be 

final and conclusive : 

(i) The Contractor has abandoned the contract. 

(ii) In the opinion of the Engineer, either the progress of work is 

not satisfactory or the work is not likely to be completed 

within the agreed period on account of Contractor’s lapses. 

(iii) The Contractor has failed to commence the works or has 

without any lawful excuse under these conditions has kept the 

work suspended for at least 15 days despite receiving the 

Engineer'’ or his Representative'’ written notice to proceed 

with the work. 

(iv) The Contractor has failed to remove materials from site or to 

dismantle or demolish and replace work for 7 days after 

receiving from the Engineer or his representative the written 

notice stating that the said materials or work were condemned 

and rejected by him under these conditions. 

(v) The Contractor is not executing the works in accordance with 

the contract or is persistently or flagrantly neglecting to carry 

out his obligations under the contract. 
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(vi) Any bribe, commission, gift or advantage is given, promised 

or offered by or on behalf of the contractor t any officer, 

servant or representative of the Trustees or to any person on 

his or their behalf in relation to the obtaining or to the 

execution of the contract. 

(vii) The Contractor is adjusted insolvent or enters into 

composition with his creditors or being a company goes into 

liquidation either compulsory or voluntary. 

8.3.1. Upon receipt of the letter of termination of work, which 

may be issued by the Engineer on behalf of the Trustees, 

the Contractor shall hand over all the Trustees’ tools, plant 

and materials issued to him at the place to be ascertained 

from the Engineer, within 7 days of receipt of such letter. 

8.3.2. In all such cases of Termination of work, the Trustees shall 

have the power to complete the work through any other 

agency at the Contractor’s risk and expense and the 

Contractor shall be debited any sum or sums that may be 

expended in completing the work beyond the amount that 

would have been due to the Contractor, had he duly 

completed the work of the work in accordance with the 

contract. 

8.3.3. Upon termination of contract, the Contractor shall be 

entitled to receipt payment of only 90% of the value of 

work actually done or materials actually supplied by him 

and subject to recoveries as per contract, provided the work 

done and materials conform to specifications at the time of 

taking over by the Trustees. The payment for work shall be 

based on measurements of actual work done and priced at 

approved contract rates or other rates, as decided by the 

Engineer. The payment for materials supplied shall be at 

the rates as decided by the Engineer, which shall I in no 

case be more than market rates prevailing at the time of 

taking over by the Trustees. The Engineer’s decision in all 

such case shall be final, binding and conclusive. 

8.3.4. The Trustees shall have the power to retain all moneys due 

to the Contractor until the work is completed by other 

agency and the Contractor’s liabilities to the Trustees are 

known in all respect. 
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9.0. MAINTENANCE AND REFUND OF SECURITY DEPOSIT 

9.1. On completion of execution of the work the Contractor shall 

maintain the same for a period, as may be specified in the form of a 

Special Condition of the Contract, from the date mentioned in the 

Initial Completion Certificate in Form G.C.1. Any defect/fault, 

which may appear in the work during aforesaid maintenance period, 

arising, in the sole opinion of the Engineer or his representative, 

from materials or workmanship not in accordance with the contract 

or the instruction of the Engineer or his representative, shall, upon 

the written notice of the Engineer or his representative, be amended 

and made good by the Contractor at his own cost within seven days 

of the date of such notice, to the satisfaction of the Engineer or his 

representative, failing which the Engineer or his representative shall 

have the defects amended and made good through other agency at 

the Contractor’s risk and cost and all expenses, consequent thereon 

or incidental thereto, shall be recoverable from the Contractor in 

any manner deemed suitable by the Engineer. 

9.2. The Contractor shall not be considered completed and the work 

shall not be treated as finally accepted by the Trustees, until a Final 

Completion Certificate in Form G.C.2 annexed hereto shall have 

been signed and issued by the Engineer to the contractor after all 

obligations under the Contract including that in the maintenance 

period, if any, have been fulfilled by the Contractor. Previous entry 

on the works or taking possession, working o using thereof by the 

Trustees shall not relieve the Contractor of his obligations under the 

contract for full and final completion of the work. 

9.3. On completion of the contract in the manner aforesaid, the 

Contractor may apply for the refund of his Security Deposit by 

submitting o the Engineer (I) The Treasury Receipts granted for the 

amount of Security held by the Trustees, and (ii) his “No further 

claim” Certificate in Form G.C.3 annexed hereto (in original), 

where upon the Engineer shall issue Certificate in Form G.C.2 and 

within two months of the Engineer’s recommendation, the Trustees 

shall refund the balance due against the Security Deposit to the 

Contractor, after making deduction therefrom in respect of any sum 

due to the Trustees from the Contractor. 
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10.0. INTERPRETATION OF CONTRACT DOCUMENTS, DISPUTES 

AND ARBITRATION 

10.1. In all disputes, matters, claims, demands or questions arising out of 

or connected with the interpretation of the Contract including the 

meaning of Specifications, drawings, designs and instructions or as 

to the quality of workmanship or as to the materials used in the 

work or the execution of the work whether during the progress of 

the works or after the completion and whether before or after the 

determination, abandonment or breach of the contract the decision 

of the Engineer shall be final and binding on all parties to the 

contract and shall forthwith be given effect to by the Contractor. 

10.2. If the Contractor be dissatisfied with any such decision of the 

Engineer, he shall within 15 days after receiving notice of such 

decision require that the matter shall be referred to Chairman, who 

shall thereupon consider and give a decision. 

10.3. If, however, the Contractor be still dissatisfied with the decision of 

the Chairman, he shall within 15 days after receiving notice of such 

decision require that within 60 days from his written notice, the 

Chairman shall refer the matter to an Arbitrator of the panel of 

Arbitrators to be maintained by the Trustees for the purpose and any 

such reference shall be deemed to be a submission to arbitration 

within the meaning of Indian Arbitration Act, 1940 or any statutory 

modification thereof. 

10.3.1. If the Arbitrator so appointed is unable or unwilling to act 

or resigns his appointment or vacates his office due to any 

reason whatsoever, another person from panel shall be 

appointed as Sole Arbitrator and 

he shall proceed from the stage at which his 

predecessor left it. 

10.3.2. The Arbitrator shall be deemed to have entered on 

reference on the date he issues notice to both the parties 

fixing the date of first hearing. 

10.3.3. The time limit within which the Arbitrator shall submit 

his award shall normally be 4 months as provided in 

Indian Arbitration Act, 1940 or any amendment thereof. 

The Arbitrator may, if found necessary, enlarge the time 

for making and publishing the award, with the consent of 

the parties.. 

 

 

Engineer’s 

decision 

 

 

 

 

 

 

 

Chairman’s 

award. 

 

 
Arbitration. 
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10.3.4. The venue of the arbitration shall be either Kolkata or 

Haldia as may be fixed by the Arbitrator in his sole 

discretion. Upon every or any such reference the cost of 

any incidental to the reference and award respectively 

shall be in the discretion of the Arbitrator who may 

determine, the amount thereof or by whom and to whom 

and in what manner the same shall be borne and paid. 

10.3.5. The Award of the Arbitrator shall be final and binding on 

all parties subject to the provisions of the Indian 

Arbitration Act 1940 or any amendment thereof. The 

Arbitrator shall give a separate award in respect of each 

item of disputes and respective claim referred to him by 

each party and give reason for the award. 

10.3.6. The Arbitrator shall consider the claims of all the parties 

to the contract – within only the parameters of scope and 

conditions of the contract in question. 

10.3.7. Save as otherwise provided in the contract the provisions 

of the Arbitration Act, 1940 and rules made thereunder, 

for the time being in force, shall apply to the arbitration 

proceedings under this Clause. 

10.4. The Contractor shall not suspend or delay the work and proceed 

with the work with due diligence in accordance with Engineer’s 

decision. The Engineer also shall not withhold any payment, which, 

according to him, is due or payable to the Contractor, on the ground 

that certain disputes have cropped up and are likely to be referred to 

arbitration. 

10.5. Provided always as follows: 

(a) Nothing of the provisions in paragraphs 10.3 to 10.3.7 

hereinabove would apply in the cases of contracts, where 

tendered amount appearing in the letter of acceptance of the 

tender / offer is less than Rs.40,00,000/-. 

(b) The Contractor shall have to raise disputes or differences of 

any kind whatsoever in relation to the execution of the work 

to the Engineer within 30 days from the date of occurrence of 

the cause of dispute and before the preparation of the final 

bill, giving detailed justifications, in the context of contract 

conditions. 
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(c) Contractor’s dispute if any arising only during the 

maintenance period, if any, stipulated in the contract, must be 

submitted to the Engineer, with detailed justification in the 

context of contract conditions, before the issuance of final 

completion certificate in Form G.C.-2 ibid. 

No dispute or difference on any matters whatsoever, the 

Contractor can raise pertaining to the Contract after 

submission of certificate in form G.C.3 by him. 

(d) Contractor’s claim / dispute raised beyond the time limits 

prescribed in sub-clauses 10.5[b] and 10.5 [c] hereinabove, 

shall not be entertained by the Engineer and / or by any 

Arbitrator subsequently. 

(e) The Chairman / Trustees shall have the right to alter the panel 

of Arbitrators, vide Clause 10.3 hereinabove, on their sole 

discretion, by adding the names of new Arbitrators and / or by 

deleting the names of existing Arbitrators, without making 

any reference to the Contractor. 
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THE BOARD OF TRUSTEES FOR THE PORT OF 

KOLKATA 
 

FORM OF TENDER 

 

To 

.................................................................. 
 

................................................................... 
 

................................................................... 

 

 
I/We   

having examined the site of work, inspected the Drawings and read the

 specification

s, General & Special Conditions of Contract and Conditions of the Tender, hereby 

tender and undertake to execute and complete all the works required to be performed 

in accordance with the Specification, Bill of Quantities, General & Special Conditions 

of Contract and Drawings prepared by or on behalf of the Trustees and at the rates & 

prices set out in the annexed Bill of Quantities within                                                                                                          

months / weeks from the date of order to commence the work and in the event of 

our tender being accepted in full or in part. I / We also undertake to enter into a 

Contract Agreement in the form hereto annexed with such alterations or additions 

thereto which may be necessary to give effect to the acceptance of the Tender and 

incorporating such Specification, Bill of Quantities, Drawing and Special & General 

Conditions of Contract and I / We hereby agree that until such Contract Agreement is 

executed the said Specification, Bill  of Quantities, Conditions of Contract and the 

Tender, together with the acceptance thereof in writing by or on behalf of the Trustees 

shall be the Contract. 

THE TOTAL AMOUNT OF TENDER Rs. NOT TO BE QUOTED 

 

(Repeat in words) ..................................................................................................... 

................................................................................................................................... 
 

I / We require ________________ days / months preliminary time to arrange and procure 

the materials required by the work from the date of acceptance of tender before I We 

could commence the work. 
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I / We have deposited with the Trustees’ Manager (Finance), HDC, vide Receipt No. 

_ _ of 

_ _ as Earnest Money. 

 
I / We agree that the period for which the tender shall remain open for acceptance shall 

not be less than four months. 

 

 

 
 

Dated : (Signature of Bidder with Seal) 
 

 
 
WITNESS : 

 

Signature: Name of the Bidder : 

(In Block Letters) 

Name: 

(In Block Letters) 

 

Address: Address: 

Occupation: 
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Contractor : 

Address : 
 

 

Date of completion : 
 

 

Dear Sir(s), 

This is to certify that the following work 

viz :- Name of work : 

 

 

Estimate No. : E.E.O Date 
  

C.E.O. Date 

Work Order No. : 
 

Allocation : 

Contract No. : 
 

which was carried out by you is in the opinion of the undersigned complete in every 

respect on the day of 2000 in accordance with terms of the Contract and you are 

required to maintain the work as per Clause 62 of the General Conditions of Contract 

and under provisions of the Contract for a period of _ _ weeks / months / years. 

from the _ _ day of 20_  

from the _ _ day of 20_   

Yours faithfully, 

Signature : 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 

Name : 

Designation : 

OFFICE SEAL 
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Certificate of Final Completion. 
 

The Financial Adviser & Chief Accounts Officer 

The Manager (Finance), Haldia Dock Complex. 
 

This is to certify that the following work 

viz :- Name of work : 

 

 
 

Estimate No. : E.E.O 
 

Date 
 

 
C.E.O. 

 
Date 

 

Work Order No. : 
   

Contract No. : 
   

Resolution & Meeting No. : 
   

Allocation : 
   

which was carried out by Shri / Messrs __ is now complete 

in every respect in accordance with the terms of the Contract and that all obligations 

under the Contract have been fulfilled by the Contractor. 

 

 

 
 

Signature : 

(ENGINEER/ENGINEER’S REPRESENTATIVE) 
 

Name : 

Designation : 

OFFICE SEAL 
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(‘NO CLAIM ‘ CERTIFICATE FROM 

CONTRACTOR) 

The Engineer 

Syama Prasad Mookerjee Port, Kolkata 

Kolkata. 
 

(Atten : ) 

Dear Sir, 

I / We do hereby declare that I / we have received full and final payment from the 

Syama Prasad Mookerjee Port, Kolkata for the execution of the following work viz:- 
 

Name of work : 

 
 

 
 

Work Order No. : 
 

Contract No. : 

Agreement No. : Date 
  

 

and I / we have no further claim against the Syama Prasad Mookerjee Port, Kolkata in 

respect of the above-mentioned job. 

Yours faithfully, 
 

 

 
 

(Signature of the Contractor) 

Dated 

 

 

 

Name of Contractor : 

Address : 
 

(OFFICE SEAL OF THE CONTRACOR) 
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Syama Prasad Mookerjee Port, Kolkata 

PROFORMA OF FORM OF AGREEMENT 
 
 

THE BOARD OF TRUSTEES FOR THE PORT OF KOLKATA 

FORM OF AGREEMENT 

THIS  AGREEMENT    made    this ………………………..day   of .................. 200 

between the Board of Trustees for the Port of Kolkata, a body corporate constituted by 

the Major Port Trusts Act, 1963 (thereinafter called “Trustees” which expression shall 

unless excluded by or repugnant to the context   be deemed to   include their   

successors in   office) of the one part   and 

……………………….…………………………………………………… 

(hereinafter called   “the Contractor”, which expression shall unless excluded by or 

repugnant to the context be deemed to include its heirs, executors, administrators, 

representatives and assignees or successors in office) of the other part. 

WHEREAS the Trustees are desirous that certain works should be executed / 

constructed, viz………………………………….and have accepted a Tender / Offer 

by the Contractor for the execution and maintenance of such work NOW THIS 

AGREEMENT WITNESSETH as follows : 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in General Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to from and be read and construed as part of 

this Agreement, viz. 

(a) The said Tender / Offer & the acceptance of the Tender / Offer. 

(b) The General Conditions of Contract (GCC). 

(c) The Special Conditions of Contract (SCC). 

(d) The Conditions of Tender. 

(e) The Technical Specification & Scope of Work. 

(f) The Schedule of Rates. 

(g) The Terms of Payment. 

(h) All correspondence by which, the contract is added, amended, varied or modified 

in any way by mutual consent 

3. In consideration of the payments to be made by the Trustees to the Contractor as 

hereinafter mentioned, the Contractor hereby covenant with the Trustees to execute and 

maintain the work in conformity in all respects with the provisions of the contract 
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4. The Trustees hereby covenants to pay to the Contractor, in consideration of such 

execution and maintenance of the Work, the Contract Prices at the times and in the 

manner prescribed by the Contract. 

IN WITNESS whereof of the parties hereto have caused their respective Common 

Seals to be hereunto affixed (or have hereunto set their respective hands and seals) 

the day and year first above written. 

The   Seal   of   

……………………………………………………………………………….…… 

……………………………………………………………………………………………

…….. Was hereunto affixed in the presence of: 

Name : 

Address : 

 

Or 

SIGNED, SEALED AND DELIVERED 

by the said 

In the presence of : 
 

Name : 

Address : 

The Common Seal of the Trustees was hereunto affixed in the presence of: 
 

Name : 

Address : 
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Draft Proforma of Bank Guarantee (Performance Bond) in 

lieu of cash Security Deposit, to be issued by the 

Kolkata/Haldia, as the case may be, of any nationalized Bank 

of India on Non-Judicial Stamp Paper worth Rs.50/- or as 

decided by the Engineer / Legal Adviser of the Trustees. 

To 

The Board of Trustees 

for the Port of Kolkata 

 
 

BANK GUARANTEE NO…………………………………DATE…………… 

Name of issuing Bank…………………………………………………………. 

Name of Branch……………………………………………………………….. 

Address………………………………………………………………………… 

 
In consideration of the Board of Trustees of the Port Kolkata, a body corporate - duly 

constituted under the Major port Trust Act, 1963 (Act 38 of 1963), having agreed to 

exempt Shri      /      Messrs      Registered      Company,      having      its      Registered      

Office      at 

...................................................................... (hereinafter referred to as “The 

Contractor”) from cash payment of Security Deposit / Payment of Security Deposit 

through deduction from the Contractors’ bills under the terms and conditions of a 

contract made between the Trustees and the Contractor for (write the name of   the 

work as per Work Order) in terms of the Work Order No. 

….……………………………………..……… dated ……………… 

(hereinafter referred to as “the said contract”), for the due fulfilment by the contractor 

of all the terms and conditions contained in the said contract, on submission of a 

bank Guarantee    for    Rs ……………………… (Rupees 

…….………………………………… 

………………………………).       We,       ………………………….       Branch,       Kolkata 

……………… / Haldia,   do   on   the advise of the contractor, hereby undertake to 

indemnify and keep indemnified the Trustees to the extent of the said sum 

of Rs 

……………………………… (Rupees 

......................................................................................................).    We     Branch,     Kolkata 

…………… / Haldia, further agree that if a written demand is made by the   
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Trustees through any of its officials for honoring the Bank Guarantee constituted by 

these presents, We,……………………Branch, Kolkata ………………….. / Haldia 

shall have no right to decline to cash the same for any reason whatsoever and shall 

cash the same and pay the sum so demanded to the Trustees within a week from the 

date of such demand by an A/c. Payee. 

Banker’s Cheque drawn in favour of “Kolkata Port Trust”, without any demur. Even 

if there be any dispute between the contractor and the Trustees, this would be no 

ground for us, 

……………………………. (Name of Bank), Branch, Kolkata / Haldia to decline to 

honour the Bank Guarantee in the manner aforesaid 

The very fact that We, ………………..………………………………………………………. 

Branch, Kolkata …………………………….   / Haldia, decline or fail or neglect to 

honour the Bank Guaranteed in the manner aforesaid shall constitute sufficient reason 

for the Trustees to enforce the Bank Guarantee unconditionally without any 

reference, whatsoever, to the contractor. 

2. We,………..……………………………………………………………………….. 

Branch, Kolkata ..................... Haldia, further agree that a mere demand by the Trustees 

at any time and in the manner aforesaid, is sufficient for us, ………….……………… 

Branch, Kolkata ……………….. / Haldia, to pay the amount covered by this Bank 

Guarantee in full and in the manner aforesaid and within the time aforesaid without 

reference to the contractor and no protest by the contractor, made either directly or 

indirectly      or         through      Court,      can      be        valid      ground      for       

us, 

……………………….…………………………. Branch, Kolkata 

………………………….. / Haldia, to decline or fail or neglect to make payment to 

the Trustees in, the manner and within the time aforesaid. 

3.  We,  ………………………………………………   Branch,   Kolkata   /   

Haldia, further agree that the Bank Guaranteed herein contained shall remain in full 

force and effect, during the period that is taken for the due performance of the said 

contract by the contractor and that is shall continue to be enforceable till all the 

dues of  the  Trustees under and/or by virtue of the terms and conditions of the said 

contract have  been  fully paid and its claim satisfied  and/or discharged  in full 

and/or till the Trustees certify  that the terms and conditions of the said contract 

have been fully and properly observed / fulfilled by the contractor and accordingly, 

the Trustees have discharged the Bank Guarantee, subject however, that this 

guarantee shall remain valid up to and inclusive of 

………………………………………. day of ………………….. 19  ……and  
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subject  all so that the provision that the Trustees shall have no right to demand 

payment against this guarantee after the expiry of 6(six) calendar months from the 

expiry of the aforesaid validity period up to …………………………. Or any 

extension thereof made by us, Branch, Kolkata ………………………….. / Haldia, 

in  further  extending  the  said validity period  of  this  Bank  Guarantee on Non-

Judicial Stamp Paper of appropriate value, as required / determined by the 

Trustees, only on  a  written  request  by  the Trustees to the contractor for such 

extension of validity of this Bank Guarantee. 

4. We, Branch, Kolkata ……………………………. / Haldia, further agree that, 

without our consent  and   without  affecting  in  any   manner our obligations hereunder,  

the Trustees shall have the fullest liberty to vary from time to time any of the terms and 

conditions of the said contract or to extend the time for full performance of the said 

contract including fulfilling all obligations under the said contract by the contractor or to 

postpone for any time or from time to time any of  the  powers  exercisable  by  the 

Trustees against the contractor and to forebear  or  enforce   any   of   terms   and 

conditions relating to the said contract and We, ....................................................... Branch, 

Kolkata / Haldia, shall not be relieved from  our  liability  by  reason  of  any  such 

variation or extension being granted to the contractor or for any fore- bearance, act 

or commission on the part of the Trustees or any indulgence by the  Trustees  to  

the contractor or by any such matter or thing of whatsoever nature, which under the 

law relating to sureties would, but for this, provision, have effect of so relieving us, 

Branch, Kolkata ............................................ / Haldia. 

5. We ………………………………………… Branch, Kolkata / Haldia, lastly 

undertake not to revoke this Bank Guarantee during its  currency  except  with  the 

previous consent of the Trustees in writing. 

 

 

 
Signature : 

Name : 
 

Designation : 
 

(Duly constituted attorney for and on behalf 

of) Bank : 

Branch : 

Kolkata _ / Haldia. 
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INTEGRITY PACT 

Between 

Syama Prasad Mookerjee Port, Kolkata (SMP, Kolkata) hereinafter referred to as 

“The Principal / Employer” 

And 

_ _ hereinafter referred to as “The Bidder/Contractor” 

Preamble 

The Principal intends  to  award,  under laid down organizational  procedures,  

contract/s for ............... The Principal values full compliances with all relevant 

laws of 

the land, rules, regulations, economic use of resources and of fairness/transparency 

in its relations with its Bidder(s) and/or Contractor(s). In order to achieve these 

goals, an Independent External Monitor (IEM) appointed by the principal, will 

monitor the tender process and the execution of the contract for compliance with 

the principles mentioned above. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and 

free from any influence/prejudiced dealings prior to, during  and  subsequent  to  

the currency of the contract to be entered into with a view to:- 

Enabling the PRINCIPAL/EMPLOYER to get the contractual work executed and/or to 

obtain/dispose the desired said stores/ equipment at a competitive price in conformity 

with the defined specifications/ scope of work by avoiding the high cost and the 

distortionary impact of corruption on such work /procurement/ disposal and Enabling 

BIDDERs/ CONTRACTORs to abstain from bribing or indulging in any corrupt 

practice in order to secure the contract by providing assurance to them that their 

competitors will also abstain from bribing and other corrupt practices and the 

PRINCIPAL/EMPLOYER will commit to prevent corruption, in any form, by its 

officials by following transparent procedures 

Section 1 – Commitments of the Principal/ Employer 

(1) The Principal commits itself to take measures necessary to prevent corruption and to 
observe the following principles: 

(a) No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a 

promise for or accept, for self or third person, any material or immaterial 

benefit which the person is not legally entitled to. 
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(b) The Principal will, during the tender process treat all Bidder(s) with equity and 

reason. The Principal will, in particular, before and during the tender process, 

provide to all Bidder(s) the same information and will not provide to any 

Bidder(s) confidential/ additional information through which the Bidder(s) 

could obtain an advantage in relation to the tender process or the contract 

execution. 

(c) The Principal will exclude from the process all known prejudiced persons. 

(2) If the Principal obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal Code (IPC)/Prevention of Corruption (PC) Act, 

or if there be a substantive suspicion in this regard, the Principal will inform the 

Chief Vigilance Officer and in addition can initiate disciplinary actions. 

 

 

Section-2 –Commitments of the Bidder(s) / 

Contractor(s) 

(1) The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his 

participation in the tender process and during the contract execution. 

(a) The Bidder(s) /Contractor(s) will not directly or through any other person or 

firm, offer, promise or give to any of the Principal’s employees involved in the 

tender process or the execution of the contract or to any third person any 

material or other benefit which he/she is not legally entitled to, in order to 

obtain in exchange any advantage of any kind whatsoever during the tender 

process or during the execution of the contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidders into any 

undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specifications, certifications, subsidiary contract, 

submission or non-submission of bids or any other actions to restrict 

competitiveness or to introduce cartelization in the bidding process. 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

IPC/PC Act; further the Bidder(s)/Contractor(s) will not use improperly, for 

purposes of competition or personal gain, or pass on to others, any information 

or document provided by the Principal as part of the business relationship, 

regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 
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(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and 

address of the Agents/representatives in India, if any. Similarly the 

Bidder(s)/Contractor(s) of Indian Nationality shall furnish the name and address 

of the foreign principles, if any. Further details as mentioned in the “Guidelines 

on Indian Agents of Foreign Suppliers” shall be disclosed by the 

Bidder(s)/Contractor(s). Further, as mentioned in the Guidelines, all the 

payments made to the Indian agent/representative have to be in Indian Rupees 

only. Copy of the “Guidelines on Indian Agents of Foreign Suppliers” is 

annexed and marked as Annex-A. 

(e) The Bidder(s)/Contractor(s) will when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or 

any other intermediaries in connection with the award of the contract. 

(2) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 

Section-3-Disqualification from tender process and 

exclusion from future contracts 

If the Bidder(s)/Contractor(s) before award or during execution has committed a 

transgression through a violation of Section 2 above, or in any other form such 

as to put his reliability or credibility in question, the Principal is entitled to 

disqualify the Bidder(s)/Contractor(s) from the tender process or take action as 

considered appropriate 

Section 4-Compensation for damages 

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/Bid Security. 

(2) If the Principal has terminated the contract according to Section 3 or if the Principal is 

entitled to terminate the contract according to Section 3, the Principal shall be entitled 

to demand and recover from the Contractor liquidated damages of the contract value or 

the amount equivalent to Performance Bank Guarantee. 

 

Section 5-Previous transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years from 

the date of signing the Integrity pact with any other Company in any country 

conforming to the anticorruption approach or with any other Public Sector Undertaking 

/ Enterprise in India, Major Ports/ Govt. Departments of India that could justify 

his exclusion from the tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
tender process or action can be taken as considered appropriate. 
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Section 6- Equal treatment of all 

Bidders/Contractors/Sub-Contractors 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 

commitment in conformity with this Integrity Pact, and to submit it to the Principal 

before contract signing. 

(2) The Principal, will enter into agreements with identical conditions as this one with all 
Bidders, Contractors and Sub-contractors. 

(3) The Principal will disqualify from the tender process all bidders who do not sign this 
Pact or violate its provisions. 

 

Section 7- Other Legal actions against violating Bidder(s)/ 

Contractor(s)/ Sub Contractor(s) 

The actions stipulated in this Integrity pact are without prejudice to any other 

legal action that   may follow in accordance with provisions of the extant law in 

force relating to any civil or criminal proceedings. 

 

Section 8 – Role of Independent External Monitor 

(IEM) : 

(a) The task of the Monitors shall be to review independently and objectively, whether and 

to what extent the parties comply with the obligations under this pact. 

(b) The Monitors shall not be subject to instructions by the representatives of the parties 

and shall perform their functions neutrally and independently. 

(c) Both the parties accept that the Monitors have the right to access all the documents 

relating to the contract. 

(d) As soon as the Monitor notices, or has reason to believe, a violation of this pact, he will 

so inform the authority designated by the Principal and the Chief Vigilance Officer of 

Kolkata Prot Trust. 

(e) The BIDDER/ CONTRACTOR(s) accepts that the Monitor has the right to access 

without restriction to all contract documentation of the PRINCIPAL including that 

provided by the BIDDER/ CONTRACTOR. The BIDDER/ CONTRACTOR will also 

grant the Monitor, upon his request and demonstration of a valid interest, unrestricted 

and unconditional access to his contract documentation, if any. The same is applicable 

to sub-contractors. The Monitor shall be under contractual obligation to treat the 

information and documents of the Bidder/Contractor/ Sub- contractor(s) with 

confidentiality. 

(f) The Principal/ Employer will provide to the Monitor sufficient information about all 

meetings among the parties related to the contract provided such meetings could have 

an impact on the contractual relations between the Principal and the Contractor. The 

parties offer to the Monitor, the option to participate in such meetings. 
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(g) The Monitor will submit a written report to the designated Authority of Principal/ 

Employer/ Chief Vigilance Officer of Syama Prasad Mookerjee Port, Kolkata within 8 

to 10 weeks from the date of reference or intimation to him by the Principal/ Employer/ 

Bidder/ Contractor and should the occasion arise, submit proposals for correcting 

problematic situation. BIDDER/ CONTRACTOR can approach the Independent 

External Monitor (s) appointed for the purposes of this Pact. 

(h) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he 

will so inform the Management of the Principal and request the Management to 

discontinue or to take corrective action, or to take other relevant action. The Monitor 

can in this regard submit non- binding recommendations. Beyond this, the Monitor has 

no right to demand from the parties that they act in a specific manner, refrain from 

action or tolerate action. 

(i) If the Monitor has reported to the Principal substantiated suspicion of an offence under 

the relevant IPC/PCA, and the Principal/ Employer has not, within reasonable time, 

taken visible action to proceed against such offence or reported to the Chief Vigilance 

Officer, the Monitor may also transmit this information directly to the Central 

Vigilance Commissioner, Government of India. 

(j) The word ‘Monitor’ would include both singular and plural. 

 

Section 9 – Facilitation of Investigation : 

In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the PRINCIPAL/EMPLOYER or its agencies shall be entitled to 

examine all the documents including the Books of Accounts of the 

BIDDER/CONTRACTORS and the BIDDER/CONTRACTOR shall provide 

necessary information and documents in English and shall extend all possible 

help for the purpose of such examination. 

 

Section 10 – Pact Duration : 

The pact beings with when both parties have legally signed it and will extend 

upto 2 years or the complete execution of the contract including warranty period 

whichever is later. In case bidder/contractor is unsuccessful this Integrity Pact 

shall expire after 6 months from the date of signing of the contract. 

If any claim is made/lodged during this time, the same shall be binding and 

continue to be valid despite the lapse of this pact as specified above, unless it is 

discharged / determined by Chairman, SMP Kolkata. 

Section 11 – Other Provisions : 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the 

Registered Office of the Principal in Kolkata. 
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(2) Changes and supplements as well as termination notices need to be made in writing in 

English. 

(3) If the Contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 

(4) Should one or several provisions of this agreement turn out to be invalid, the reminder 

of this agreement remains valid. In this case, the parties will strive to come to an 

agreement to their original intentions. 

 

 

 

 

 
 

(For & on behalf of the Principal) (For & on behalf of Bidder/Contractor) 

 

(Office Seal) (Office Seal) 
 

Place : 

Date : 

 

 
Witness 1 : 

 

(Name & Address) 

 

 

 

Witness 2 : 

 

(Name & Address) 
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GUIDELINES FOR INDIAN AGENTS OF 

FOREIGN SUPPLIERS 

1.1. There shall be compulsory registration of Indian agents of Foreign suppliers for 

all Tenders. An agent who is not registered with SMP, Kolkatashall apply for 

registration in the prescribed Application-Form. 

1.2. Registered agents will file an authenticated Photostat copy (duly attested by a 

Notary Public)/Original certificate of the principal confirming the agency 

agreement and giving the status being enjoyed by the agent and the commission/ 

remuneration/salary/retainer ship being paid by the principal to the agent before 

the placement of order by SMP Kolkata. 

1.3. Wherever the Indian representatives have communicated on behalf of their 

principals and the foreign parties have stated that they are not paying any 

commission to the Indian agents, and the Indian representative is working on the 

basis of salary or as retainer, a written declaration to this effect should be 

submitted by the party (i.e. Principal) before finalizing the order. 

2. DISCLOSURE OF PARTICULARS OF AGENTS / 

REPRESENTATIVES IN INDIA. IF ANY. 

2.1. Tenderers of Foreign nationality shall furnish the following details in their offer : 

2.1.1. The name and address of the agents/representatives in India, if any and 

the extent of authorization and authority given to commit the Principals. 

In case the agent/representative be a foreign Company, it is to be 

conformed whether it is real substantial Company and details of the same 

shall be furnished 

2.1.2. The amount of commission/ remuneration included in the quoted price(s) 

for such agents/ representatives in India 

2.1.3. Confirmation of the Tenderer that the commission/remuneration if any, 

payable to his agents/ representatives in India, is to be paid by SMP, 

Kolkatain Indian Rupees only 

2.2. Tenderers of Indian Nationality shall furnish the following details in their offers : 

2.2.1. The name and address of the foreign principals indicating their nationality 

as well as their status, i.e. whether manufacturer or agents of 

manufacturer holding the Letter of Authority of the Principal specifically 

authorizing the agent to make an offer in India in response to tender either 

directly or through the agents /representatives. 

2.2.2. The amount of commission/remuneration included in the price(s) quoted 

by the Tenderer for himself. 
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2.2.3. Confirmation of the foreign principals of the Tenderer that the 

commission/remunerations, if any, reserved for the Tenderer in the quoted 

price(s), is to be paid by SMP, Kolkatain India in equivalent Indian Rupees 

2.3. In either case, in the event of contract materializing, the terms of payment will provide 

for payment of the commission/remuneration, if any payable to the agents/representatives 

in India in Indian Rupees on expiry of 90 days after the discharge of the obligations under 

the contract. 

2.4. Failure to furnish correct and detailed information as called for in paragraph-2.0 above 

will render the concerned tender liable for rejection or in the event of a contract 

materializing, the same liable to termination by SMP Kolkata. Besides this there would 

be a penalty of banning business dealings with SMP, Kolkata or damage or payment of a 

named sum. 

ADDENDUM 

Modification of clause no.3.4 of GCC as sanctioned vide Reso. No.210 by the Board of Trustees 

for the Port of Kolkata in the 13th Meeting held on 26.02.2013. 
 

 

i. Earnest Money : Earnest money deposit @ 2% of the estimated cost will be applicable for 

works / service / O&M contract only and not for procurement contract for which existing 

system as mentioned in the GCC should be followed. 

ii. There will be no minimum ceiling of Earnest Money which will be @ 2% of estimated cost 

of projects upto Rs.10 crore. EMD of project estimated above Rs.10 crore will be Rs.20 lakh 

+ 1% of estimated cost by which it exceeds Rs.10 crore. 

iii. Upto Rs.10 lakh Earnest Money will be accepted by Banker’s cheque / Demand Draft / 

Pay order. EMD beyond Rs.10 lakh may be accepted in the form of Bank Guarantee issued by 

an Indian Nationalized / Scheduled Bank. 

iv. Refund of Earnest money to other than L-1 bidders will be made within 2 month of opening 

of bid or on finalization / acceptance of tender, whichever is earlier. 
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SECTION-VIII 

SPECIAL CONDITIONS OF CONTRACT 

7.1 PERIOD OF CONTRACT 

The period of contract shall be 90 days from the date pf placement of work order (excluding 

the date of work order). The time for completion shall include time for approval of 

procedures & materials by the HDC, submission of documents like calibration certificates, 

test procedures; supply of materials, mobilization of equipment, manpower, machinery etc.; 

submission of Final Reports in all respect complete to the entire satisfaction of the Engineer- 

in-Charge. 

 

7.2 WORK SCHEDULE 

Without prejudice to generality of provisions of General Conditions of Contract relating to 

"Progress Schedule” the Contractor shall take into account the instructions of the Engineer- 

in-Charge regarding the constraints, restraints and other requirements of works and the 

required sequence of works, in preparing the Progress Schedule. Notwithstanding the 

provisions relating to "Approved Progress Schedule", weekly work programs may be drawn 

up by the Engineer-in-Charge taking into account the availability of work fronts and the 

requirements of other contractors or agencies involved at the work sites and the Contractor 

shall abide by daily work programs also so drawn-up. 

 
7.3 The Contractor shall comply with all the Central State and Municipal Laws and Rules and 

shall be solely responsible for complying with the provisions of the Contract Labour 

(Regulations & Abolition) Act, 1970 & the contract labour (Regulation & Abolition) and 

rules there under and the enactments that may be applicable including ESI Act, the payment 

of wages act, Provident Fund Act, the Minimum Wages Act etc. The Workmen 

Compensation Act or any other applicable legislation and the Municipal by–laws or other 

statutory Rules and Regulations whatsoever in force if these are applicable. Any obligations 

finding or otherwise missed under any statutory enactments, rules & regulations there under 

shall be the responsibility of the Contractor and the HDC will take no responsibility for the 

same. The Contractor should take Workmen’s Compensation Policy for his workers, who 

are not covered under ESI and submit the same to the EIC immediately after commencement 

of the work. 
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7.4 PAYMENT TERMS 

97% payment will be made within 30 (thirty) days from the date of successful completion 

of the entire work at the site of HDC, SMP Kolkata and acceptance of the same by 

Engineer-In-Charge or his authorized representative or from the date of submission of clear 

and unambiguous bills, whichever is later. 

The bills should be submitted, in quadruplicate, to the office of the Sr. Dy. Manager (P&E), 

along with measurement sheets and relevant documents. Payment will be made in Indian 

Rupees through the banker of the contractor i.e. through ECS. During submission of bill(s), 

the following information must be submitted by the Contractor regarding their banker: 

 

a) Savings/Current Account Number: 

b) Name of the Bank: 

c) Name of the Branch and address thereof: 

d) RTGS Code of the Branch: 

 

Payment shall be made for the items as per SOR based on measurement of the executed work 

for the Running Account bills. Measurement methodology has been mentioned in the SOR 

items, under Scope of work including detailed description & specification shall be 

applicable.  

 
 

7.5 A security deposit @ 3.0% shall be retained from bill of the contractor for the defect liability 
period.  

 

 
7.6 LIQUIDATED DAMAGES: AS PER GCC 

 

 
7.7 QUALITY ASSURANCE/QUALITY CONTROL PROCEDURES 

 

i. Quality Assurance & Quality Control procedures and method statements to be 

adopted by Contractor as applicable during the construction as required in the 

respective specifications shall be firmed up in consultation with the HDC. Steel 

structure fabrication activity shall commence only after firming up of procedures. 

ii. Field Inspection- Contractor shall have at all times during the performance of the 

work, a competent superintendent on the site. Any instruction given to the 

Superintendent shall be construed as having been given to the Contractor. 

 

iii. Erection and Installation- The Contractor shall carry out required supervision and 

inspection as per Quality Assurance plan and furnish all assistance required by the 

Owner in carrying out inspection work during this phase. HDC shall have engineers, 

inspectors or other authorized representatives, who shall have free access to the work 

at all times. If representative of the HDC notifies the Contractor's authorized 

representative, of any deficiency, or recommends action regarding compliance with 

the specifications, the Contractor shall make every effort to carry out such 

instructions to complete the work conforming to the specifications and approved 

drawings in the fullest degree consistent with best engineering practice. 
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7.8 TEST AND INSPECTION 

i. The Contractor shall carry out the various tests as enumerated in the technical 

specifications of this tender document and the technical documents that will be 

furnished to him during the performance of the work and no separate payment shall 

be made unless otherwise stipulated. 

ii. All the tests either on the field or at outside laboratories concerning the execution of 

the work and supply of materials by the Contractor shall be carried out by Contractor 

at his own cost. All test equipment including all recording/ measuring gauges/ 

instruments shall be calibrated and necessary certificate of compliance issued by the 

Statutory agency/body to the effect that the test equipment’s / instruments have been 

calibrated as per standard practices and found meeting the norms shall have to be 

furnished by the Contractor. The entire cost of carrying out such calibration and 

furnishing of the compliance certificate from a Statutory Authority/ body shall be at 

the expense of the Contractor. 

iii. The work is subject to inspection at all times by the Engineer-in-Charge. The 

Contractor shall carry out all instructions given during inspection and shall ensure 

that the work is being carried out according to the technical specifications, the 

technical documents and the relevant codes of practice furnished to him during the 

performance for the work. Contractor shall discuss his daily work program with 

Engineer-in-Charge before starting the same every day. 

iv. Any work not conforming to the execution drawings, specifications or codes shall be 

rejected forthwith and the Contractor shall carry out the rectification at his own cost. 

v. All results of inspection and tests will be recorded in the inspection reports, proforma 

of which will be approved by the Engineer-in-Charge. These reports shall form part 

of the completion documents. 

vi. In addition to the provisions, should the Site Engineer on inspection be not satisfied 

with the quality of workmanship of any work, joint on weld (the decision of the 

Engineer-In-Charge being final in this behalf), the Contractor shall re-perform, 

replace, re-install and/or re-erect as the case may be, such work, trench, joint or weld, 

and no such rejected work, weld or item shall be re-used with reference to the work 

except with prior permission of the Engineer-In-Charge. 

vii. The Contractor shall carry out the various tests as enumerated in the technical 

specifications of that will be furnished to him during the performance of the work 

and no separate payment shall be made unless otherwise specified. 

viii. The Contractor must note that relevant IS Codes shall be made available at site for 

reference whenever demanded. 

ix. The Contractor shall observe, in addition to codes specified in respective 

specifications, all national and local laws, rules and regulations and requirements 

pertaining to the work. 

7.9 SETTING OUT OF THE WORKS 

i. The Contractor shall be responsible for the true and proper setting out of the works 

and for the correctness of the position and levels, dimension and alignment of all 

parts of the works and for the provision of all necessary instruments, appliances and 

labour in connection therewith. 
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ii. If at any time during the progress of the works any error shall appear or arise in the 

position, levels, dimensions or alignment in any part of the work; the Contractor, on 

being required to do so by the Engineer-in-Charge or the Site Engineer, shall at his 

own expense rectify such error to the satisfaction of the Engineer-in-Charge or Site 

Engineer unless such error is based on incorrect data supplied in writing by the 

Engineer-in-Charge or Site Engineer in which case the expense of rectifying the same 

shall be borne by the Owner. 

iii. The checking of any setting-out or of any line or level by the Engineer-in-Charge or 

the Site Engineer shall not in any way relieve the Contractor of his responsibility for 

the correctness thereof and the Contractor shall carefully protect and preserve all 

bench marks, pegs and other things used in setting-out the works. 

 
7.10 SAFETY & POLLUTION CONTROL 

Contractor shall take all reasonable precautions to avoid pollution or contamination of the 

air, land or water arising out of the performance of the work. Should there be a discharge or 

escape of appreciable quantity of pollutants or contaminants during performance of its 

obligations under this Contract which occurs as a result of activities of Contractor or its sub- 

Contractor, the Contractor shall immediately take all action necessary to contain, control, 

recover or disperse the substance and to eliminate the safety and environmental risks and 

correct the damage resulting there from. 

 
7.11 ADHERENCE TO SAFETY PROCEDURES AND PRACTICES 

With a view to improve the safety aspects of execution of the job based the following 

requirements will be imposed for safety procedures: 

i. Use of PPE (Personal Protective Equipment) such as Safety Shoes, Full Body safety 

harness with Shock absorber, helmet etc. 

ii. Working with clearance 

iii. Applicable safety, health and environment related norms 

iv. Safety practices while working at height 

In line with the OISD guidelines on “Safety practices during construction” (OISD- 

GDN-192), the Contractor shall ensure that additional safety measures like 

providing Fall Arrestor type safety belt, safety net for all activities being done in line 

with tender requirements at a height of 2.5 meter and more depending upon the site 

conditions and job requirements. 

 

7.12 DEFECT LIABILITY PERIOD: 

There shall be a Defect liability period for 12 months under this contract. Security Deposit, 

thus retained by HDC will be released after completion of the defect liability period. Defect 

liability period shall be reckoned from the date of final completion of the work through 

submission of final test reports as mentioned by EIC/ site engineer in the Completion 

Certificate issued in this regard. 
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SAMPLE PRICED BILL OF QUANTITY 

Name of work: Painting of 3 Nos. Marine Loading Arms at HOJ-II and other allied structure repair works 
 

Sl 
No 

ITEM DESCRIPTION QUNT. UNITS Quoted unit 
price in INR 
(Excluding 
GST) 

TOTAL 
AMOUNT in 

INR (Excluding 
GST) 

1 STEEL SCAFFLODING MATERIALS IN CONTRACTOR'S SCOPE: The 
job includes transportation of scaffolding materials in 
contractor's scope of supply, erection of scaffolding at HOJ site 
at Haldia Jetty covering the areas specified including providing 
vertical posts of pipes at inter distance of 1.5 m and horizontal 
numbers at a inter distance of 0.5 to 0.75 m, providing tie rods 
at corners to give sufficient strength to the structure, placing 
the wooden / steel planks / FRP gratings at all working locations 
& on top for making sufficient area. Dismantling scaffolding 
after completion of job and returning the scaffolding material to 
specified place including all tools, tackles, consumables, labours 
and contractor's supervision as directed by the Engineer-in-
Charge. 1. For measurement in SQM: 2 (length + width) X height 
area covered by the scaffolding is to be taken. 2. Scaffolding 
measurement to be done by breaking the height into parts as 
per height slab mentioned below and adopting respective rates 
against mentioned height slabs. (excluding supply of hydra) 

    

2 Up to 6m height 399 m2   

3 Above 6m up to 10m height 216 m2   

4 Above 10m up to 20m height 540 m2   

5 Above 20m up to 30m height 432 m2   

6 Cleaning & Painting: Painting of HOJ-II arm: Cleaning: Surface 
preparation using hand tool cleaning including removal of oil, 
grease and other contaminents by solvent cleaning followed by 
removal of defective paint,weld flux, slag from metallic 
surfaces, by hand chipping, hand brushing, hand 
scrappers/chisels, steel wools, final cleaning with High Pressure 
(5000 PSI) low TDS fresh soft water jet cleaning and drying with 
compressed air as per the specification and direction of site 
engineer. Prepared surface shall confirm to WJ-4 as per NACE 
no.5/SSPC SP-12 Standards. The scope of contractors includes 
supply of all equipment’s, tools, tackles, labours etc. Painting: 
Supply and application of paint including all labours, tools, 
tackles, equipment’s and consumables shall be in the scope of 
contractor. The painting system shall be as follows:- First Coat: 
High build, self-priming, rust encapsulating polyamido amine 
cured epoxy mastic coating (80%min.solid by vol.) with 100 
microns DFT (min) by spray application. Second Coat: One coat 
of Epoxy MIO (80% min. solid by vol.) with 100 microns DFT 
(min) by spray application. Third and Fourth Coat: Recoatable 
acrylic isocyanate aliphatic Polyurethane coat (50% min. solid by 
vol.) with each coat 50 microns DFT (min) by spray application 
(Gloss retention minimum 80 % under 1000 hours of QUV B 
lamp). 

442.1655 m2   



97 | P a g e 
 
 

 

Sl 
No 

ITEM DESCRIPTION QUNT. UNITS Quoted unit 
price in INR 
(Excluding 
GST) 

TOTAL 
AMOUNT in 

INR (Excluding 
GST) 

7 Cleaning & Painting: Painting of Structural members including 
support at Jetty-HOJ-II including the shore structure of marine 
gangway, hydraulic power pack etc. Cleaning: Surface 
preparation using hand tool cleaning including removal of oil, 
grease and other contaminents by solvent cleaning followed by 
removal of defective paint, weld flux, slag from metallic 
surfaces, by hand chipping, hand brushing, hand 
scrappers/chisels, steel wools, final cleaning with High Pressure 
(5000 PSI) low TDS fresh soft water jet cleaning and drying with 
compressed air as per the specification and direction of site 
engineer. Prepared surface shall confirm to WJ-4 as per NACE 
no.5/SSPC SP-12 Standards. The scope of contractor includes 
supply of all equipment’s, tools, tackles, labours etc. Painting: 
Supply and application of paint including all labours, tools, 
tackles, equipment’s and consumables shall be in the scope of 
contractor. The painting system shall be as follows:- First Coat: 
High build, self-priming, rust encapsulating polyamido amine 
cured epoxy mastic coating (80%min.solid by vol.) with 100 
microns DFT (min) by spray application. Second Coat: One coat 
of Epoxy MIO (80% min. solid by vol.) with 100 microns DFT 
(min) by spray application. Third and Fourth Coat: Recoatable 
acrylic isocyanate aliphatic Polyurethane coat (50% min. solid by 
vol.) with each coat 50 microns DFT (min) by spray application 
(Gloss retention minimum 80 % under 1000 hours of QUV B 
lamp). 

600 m2   

8 SCRAP REMOVAL FROM HOJ-II TO HDC STORE, HALDIA 
PREMISES:Collection of metallic scrap / unwanted materials 
such as  plates, structural, gasket sheets, hoses, fasteners etc., 
from different location at HOJ-III (Haldia Oil Jetty-III) and 
elevations and transporting it to scrap yard of PHBPL, Haldia or 
any other place as per instruction of Engineer-in-Charge 
including unloading at scrap yard.Job includes supplying of all 
types of tools and tackles, lifting arrangements, hydra/ crane, 
tractor trolley and equipment, machineries all consumables and 
labour. All jobs are to be carried out as per the instruction and 
to the full satisfaction of the Engineer-in-Charge.Note: If cutting 
is required as per site requirement the same shall be paid 
separately. Note: Unit 1 TO = 1 Metric Tonne 

7.5 Tonne   

9 Equipment Hire Charges: Hydra of capacity 3 MT Rates are 
inclusive of free supply of fuel, consumable, operator, parking 
and other charges wherever applicable. Note: Unit : Hour  

80 Hour   

10 Reflective radium sticker printing(background sticker) and apply 
including pasting and fixing with supply of all labours, tools 
tackles, scaffolding working at any height etc 

50 FT2   

11 Reflective radium sticker letter printing and apply in background 
stickering including pasting and fixing with supply of all labours, 
tools tackles, scaffolding working at any height etc 

50 FT2   
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Sl 
No 

ITEM DESCRIPTION QUNT. UNITS Quoted unit 
price in INR 
(Excluding 
GST) 

TOTAL 
AMOUNT in 

INR (Excluding 
GST) 

12 Structural steel: Supply of Structural steel 7.5 Tonne   

13 Fabrication 7.5 Tonne   

14 Grit blasting and Painting 7.5 Tonne   

 TOTAL     

 GST     

 



Pass Type Permit Type Permit Category Permit Amount Pass Type Permit Type Permit Category Permit Amount
1 Person Daily Visitor 11.00 33 Vehicle Annual Motor Van 6,108.00
2 Person Daily Driver 11.00 34 Vehicle Annual Tanker 6,108.00
3 Person Daily 11.00 35 Vehicle Annual Lorry 6,108.00
4 Person Daily General 11.00 36 Equipment Daily Carter Pillar 136.00
5 Person Daily Security Personnel 11.00 37 Equipment Daily 136.00
6 Person Weekly Ship Personnel N.A. 38 Equipment Daily Excavator JCB 136.00
7 Person Monthly General 305.00 39 Equipment Daily Fork Lift 136.00
8 Person Monthly Driver 305.00 40 Equipment Daily 136.00
9 Person Monthly 305.00 41 Equipment Daily Trailer 136.00

10 Person Monthly Security Personnel 305.00 42 Equipment Daily Breakdown Van 226.00
11 Person Quarterly General 918.00 43 Equipment Daily 226.00
12 Person Quarterly Driver 918.00 44 Equipment Daily Dumper 226.00
13 Person Quarterly 918.00 45 Equipment Daily Hydra 226.00
14 Person Quarterly Security Personnel 918.00 46 Equipment Daily Mobile Crane 226.00
15 Person Annual General 3,052.00 47 Equipment Daily Pay Loader 226.00
16 Person Annual Driver 3,052.00 48 Equipment Daily 226.00
17 Person Annual 3,052.00 49 Equipment Daily Vibratory Roller 226.00
18 Person Annual Hawkers 1,696.00 50 Equipment Annual Carter Pillar 14,656.00
19 Person Biennial General 4,883.00 51 Equipment Annual 14,656.00
20 Person Biennial Driver 4,883.00 52 Equipment Annual Excavator JCB 14,656.00
21 Person Biennial 4,883.00 53 Equipment Annual Fork Lift 14,656.00
22 Vehicle Daily Cart 23.00 54 Equipment Annual 14,656.00
23 Vehicle Daily General 57.00 55 Equipment Annual Trailer 14,656.00
24 Vehicle Daily Circular 57.00 56 Equipment Annual Breakdown Van 24,427.00
25 Vehicle Daily 57.00 57 Equipment Annual 24,427.00
26 Vehicle Daily Motor Van 57.00 58 Equipment Annual Dumper 24,427.00
27 Vehicle Daily Tanker 57.00 59 Equipment Annual Hydra 24,427.00
28 Vehicle Daily Lorry 57.00 60 Equipment Annual Mobile Crane 24,427.00
29 Vehicle Annual Cart 5,933.00 61 Equipment Annual Pay Loader 24,427.00
30 Vehicle Annual General 6,108.00 62 Equipment Annual 24,427.00
31 Vehicle Annual Circular 6,108.00 63 Equipment Annual Vibratory Roller 24,427.00
32 Vehicle Annual 6,108.00 64

Updated Permit Charges Details w.e.f. 01-05-2021, 06:00:00 AM
S.No S.No

Khalasi

Dozer

Poc Lain
Khalasi

Bulker Tanker

Khalasi

Reach Stacker
Khalasi

Dozer

Khalasi
Poc Lain

Chotto Hati Bulker Tanker

Reach Stacker

Chotto Hati
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